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INVITATION TO TENDER  

Dated 27th September, 2024 
1. The Embu county government (ECG) invites sealed tenders for the KYEWASCO WATER 

PROJECTS PHASE 1. Tendering will be conducted under the national open competitive 

method using a standardized tender document. Tendering is open to all eligible, qualified and 

interested Tenderers.  

  

2. Further information as pertains to this tender may be obtained during working hours (Monday 

to Friday) between 9:00 am and 5:00 pm using the following address: The County secretary, 

Embu county government,  

   

3. Tender documents may be viewed and downloaded for free from www.embu.go.ke or  

www.tenders.go.ke.  

4. Completed tenders must be delivered to the address below on or before 11
th
 October, 2024 

at 11:00am. The eligible tenderers are also required to STRICTLY  respond through e-

procurement suppliers portal : www.supplier.treasury.go.ke and submit a copy of the 

original duly filled tender document (same as the one submitted online).  

5.  

6. Tenders will be opened immediately after the deadline date and time specified above or any 

deadline date and time specified later. Tenders will be publicly opened in the presence of the 

Tenderers' designated representatives who choose to attend at the address below.  

7. Late tenders will be rejected.  

8. The addresses referred to above are:  

A. Address for obtaining further information   

County secretary.  

Embu county government  

P.O. Box 36-60100 Embu. 

B. Address for Submission of Tenders. County 

secretary.  

Embu county government  

P.O. Box 36-60100 Embu. 

C. Address for Opening of Tenders.  

  

Embu county government  

P.O. Box 36-60100 Embu. 

1. .

  

http://www.embu.go.ke/
http://www.kdic.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
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A. Address for obtaining further information and for purchasing tender documents 
 

Embu County Government 

P.O.Box 36 

Embu 

Or 

Hand Delivered to Tender Box at Embu County Government Governor’s office 

 

NOTE: Due diligence shall be carried out on all information provided. 

All interested bidders are required to continually check the Embu county website www.embu.go.ke 

for any tender addendums or clarification that may arise before submission date 

 

 

 

 

 
Director Supply Chain Management  For 

COUNTY SECRETARY 

http://www.embu.go.ke/
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PART 1 - TENDERING PROCEDURES 
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SECTIONI-INSTRUCTIONS TO TENDERERS 
 

A GENERALPROVISIONS 
 

1. Scope of Tender 
 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

 

2. Fraud and Corruption 
 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign 
the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all information that would in that respect give 
such firm any unfair competitive advantage over competing firms. 

 

3. Eligible Tenderers 
 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an 
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement or 
with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, all 
members shall be jointly and severally liable for the execution of the entire Contract in accordance with the 
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for 
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is 
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual 
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same 
Tender. The maximum number of JV members shall be specified in the TDS. 

 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother 
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial 
or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed 
to participate in any procurement proceedings. 

 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process, 
if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position 
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this 
tendering process; or 
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e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications 
of the goods or works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for 
Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; or 

h) Has a close business or personal relationship with senior management or professional staff of 
the Procuring Entity who has the ability to influence the bidding process and: 
i) are directly or indirectly involved in the preparation of the Tender document or specifications of the 

Contract, and/or the Tender evaluation process of such contract; or 
ii) may be involved in the implementation or supervision of such Contract unless the conflict stemming 

from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout 
the tendering process and execution of the Contract. 

 

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven 
to have been involved in any of these practices shall be automatically disqualified. 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation 
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may 
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for 
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor 
in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in 
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case 
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub- 
consultants for any part of the Contract including related Services. 

 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it 
is: 
i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 
entity or Government, and 

iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprise to enable it compete with firms in the private sector on an equal basis. 

 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services 
from that country, or any payments to any country, person, or entity in that country. 

 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the 
Procuring Entity shall reasonably request. 

 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide inits 
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be 
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met 
shall be provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 
9”. 

http://www.ppra.go.ke/
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3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is 
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by 
Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in 
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall 
not subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums. 

 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can undertake 
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of 
contract award and signature. A selected tenderer shall be given opportunity to register before such award and 
signature of contract. Application for registration with National Construction Authority may be accessed from 
the website www.nca.go.ke. 

 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations 
by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment, and Services 
 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national 
environmental protection agency or by other competent authority as harmful to human beings and to the 
environment shall not be eligible for procurement. 

 

5. Tenderer's Responsibilities 
 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's 
own expense. 

 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up 
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against 
all liability arising from death or personal injury, loss of or damage to property, and any other losses and 
expenses incurred as a result of the examination and inspection. 

 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the 
proposed work method and schedule, including charts, as necessary or required. 

 

B. CONTENTS OF TENDER DOCUMENTS 
 

6. Sections of Tender Document 
 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT10. 

 

PART 1: Tendering Procedures 
Section I: Instructions to Tenderers 
Section II: Tender Data Sheet 
(TDS) 

http://www.nca.go.ke/
http://www.cak.go.ke/
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Section III: Evaluation and Qualification 
Criteria Section IV: Tendering Forms 

 

PART 2: Works' Requirements 
Section V: Bills of Quantities 
Section VI: Specifications 
Section VII: Drawings 

 

PART3: Conditions of Contract and Contract 
Forms Section VIII: General Conditions (GCC) 
Section IX: Particular Conditions of Contract Section 
X: Contract Forms 

 

6.2 The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract documents. 
 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness 
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those 
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of 
any contradiction, documents obtained directly from the Procuring Entity shall prevail. 

 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 

 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 
clarification, provided that such request is received no later than the period specified in the TDS prior to the 
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 
who have acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry 
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish 
its response at the web page identified in the TDS. Should the clarification result in changes to the essential 
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 
procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The 
costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS 
if a pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 
period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 
will be transmitted promptly to all Tenderers who have acquired theTender Documents. Minutes shall not 
identify the source of the questions asked. 

 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site visit 
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 
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8. Amendment of Tender Documents 
 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish 
the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2. 

 

C. PREPARATION OF TENDERS 
 

9. Cost of Tendering 
 

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the Procuring 
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 
process. 

 

10. Language of Tender 
 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that 
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized 
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of 
the Tender, such translation shall govern. 

 

11. Documents Comprising the Tender 
 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 
 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contract signature will render the tender liable for disqualification. 

 

12. Form of Tender and Schedules 

 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with 
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Tender. 
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13. Alternative Tenders 
 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 
 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with 
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 
in Section VII, Works' Requirements. 

 

14. Tender Prices and Discounts 

 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 
the Bill of Quantities shall conform to the requirements specified below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in 
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced 
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined 
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially 
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined 
will be used for price comparison. 

 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender, 
including any discounts offered. 

 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin 
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer 
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data 
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the same time. 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the 
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the 
total Tender Price submitted by the Tenderer. 

 

15. Currencies of Tender and Payment 
 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer 
in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) 
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indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), 
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than 
two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall 
be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual 
date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract. 

 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and 
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed 
breakdown of the foreign currency requirements shall be provided byTenderers. 

 

16. Documents Comprising the Technical Proposal 

 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

 

17. Documents Establishing the Eligibility and Qualifications of theTenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in 
joint ventures, applying for eligibility fornational preference shall supply all information required to satisfy the 
criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the Procuring 
Entity, a particular contract or or group of contractors qualifies for a margin of preference. Further the 
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, orapossibility of collusion between tenderers, and there by 
help to prevent any corrupt influence in relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to ownership and control which information on any changes to the information which 
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any change 
to the information previously provided may reveal a conflict of interest in relation to the award or management 
of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to 
these requirements, theTenderer shall warrant that the information submitted is complete, current and accurate 
as at the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 
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17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 
i) If the procurement process is still on going, the tenderer will be disqualified from the procurement process, 
ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether 
the tenderer or any other persons have committed any criminal offence. 

 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

 

18. Period of Validity of Tenders 
 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity periodstarts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made 
in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty 
(30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request without 
forfeiting its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its 
Tender. 

 

19. Tender Security 
 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 
i) cash; 
ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 
listed by the Authority; or 

iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from 
a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly 
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 
determined non-responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 
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19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in the TDS. 

 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA 
debars the Tenderer from participating in public procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender SecurityortheTender-Securing Declaration shall be in the names of all future members as named in the 
letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 
 

20. Format and Signing of Tender 
 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held bye ach 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing theTender. 

 

D. SUBMISSION AND OPENING OF TENDERS 
 

21. Sealing and Marking of Tenders 
 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and 
a warning not to open before the time and date for Tender opening date. Within the single envelope, package 
or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, all required 
copies of the alternative Tender. 
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The inner envelopes or packages or containers shall: 

a) Bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 
 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or 
opened prematurely will not be accepted. 

 

22. Deadline for Submission of Tenders 
 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting 
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submission procedures specified in the TDS. 

 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

 

23. Late Tenders 
 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24. Withdrawal, Substitution, and Modification of Tenders 
 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of theTender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;”and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers. 
 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

 

25. Tender Opening 
 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening 
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in 
the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is read out attender opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 
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25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out at Tender opening. 

 

25.5 Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and whether 
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 
and any other details as the Procuring Entity may consider appropriate. 

 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by 
the tender opening committee) are to be initialed by the members of the tender opening committee attending 
the opening. 

 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender 
(except for late Tenders, in accordance with ITT 23.1). 

 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) The Tender Price, per lot (contract) if applicable, including any discounts; 

c) Any alternative Tenders; 

d) The presence or absence of a Tender Security, if one was required. 

e) Number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender 
opening register shall be issued to a tenderer upon request. 

 

E. Evaluation and Comparison of Tenders 
 

26. Confidentiality 
 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderers or any other persons not officially concerned with the Tender process until information on 
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes 
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

 

27. Clarification of Tenders 
 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

 

28. Deviations, Reservations, and Omissions 
 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 
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b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the 
Tender document. 

 

29. Determination of Responsiveness 
 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender 
itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, 
to confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by 
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

 

30. Non-material Non-conformities 
 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non- 
conformities in the tender related to documentation requirements. Requesting information or documentationon 
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

 

31. Arithmetical Errors 
 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in anyway by any person or entity. 

 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 
basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total 
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead 
to disqualification of the tender as non-responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall prevail 
 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
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32. Conversion to Single Currency 
 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single 
currency as specified in the TDS. 

 

33. Margin of Preference and Reservations 
 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

 

33.2 A margin of preference shall not be allowed. 
 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT 33.4. 

 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium 
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the 
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a 
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms 
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If 
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to 
all interested tenderers. 

 

34. Nominated Subcontractors 
 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity nominates 
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

 

34.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works 
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 
Works. 

 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be 
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of 
the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

 

35. Evaluation of Tenders 
 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria 
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT 
40. 

 

35.2 To evaluate a Tender, the Procuring Entity shall consider thefollowing: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if 
any, but including Day work items, where priced competitively; 

b) Price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be considered intender evaluation. 
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35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine 
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts), 
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

 

36. Comparison of Tenders 
 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37. Abnormally Low Tenders and Abnormally High 

Tenders Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of theTender, 
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is 
compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 
other requirements of theTender document. 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 
shall reject the Tender. 

 

Abnormally High Tenders 
 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent elements 
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 
compared with market prices or that genuine competition between Tenderers is compromised. 

 

37.5 Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the 
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope 
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may 
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

 

38. Unbalanced and/or Front-Loaded Tenders 
 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 
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38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entitymayasappropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to 
a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; or 

d) reject the Tender, 
 

39. Qualifications of the Tenderer 
 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Subcontractors if permitted in theTender document), or any other firm(s) 
different from theTenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed 
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

 

40. Lowest Evaluated Tender 
 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) Most responsive to theTender document; and 

b) The lowest evaluated price. 
 

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 
 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and 
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. 
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to 
the Tenderers. 

 

F. AWARD OF CONTRACT 
 

42. Award Criteria 
 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

 

43. Notice of Intention to enter into a Contract 
 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall 
contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the stand still period; 
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44. Stand still Period 
 

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

 

42.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 
eachTenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

45. Debriefing by the Procuring Entity 
 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a concerns regarding their tender. The Procuring Entity shall provide the 
debriefing within five days of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

 

46. Letter of Award 
 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specifiedin ITT 42.1, 
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit 
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to 
furnish the Performance Security within 21 days of the date of the letter. 

 

47. Signing of Contract 

 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties 
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period. 

 

48. Performance Security 
 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other 
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents 
required in theTDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 
offering the next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contract sestimated to cost less than the amount specified in 
the Regulations. 

 

49. Publication of Procurement Contract 
 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe 
following information: 

a) name and address of the Procuring Entity; 
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b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

 
 

50. Procurement Related Complaint and Administrative Review 
 

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS. 
 

50.2 A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 
 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers 
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 
Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A. General 

ITT 1.1 
KYEWASCO WATER PROJECTS PHASE 1 

B. Contents of Tender Document 

ITT 7.1 (i) 

The prospective bidder requiring any clarification of the bidding documents 

may notify the Employer in writing or visits our procurement office at Embu 

County Headquarters. not later than 7 days prior to submission of bids 

ITT 7.2 (A) To anyone requiring pretender site visit contact Director procurement 

office, Embu County during normal working hours 7 days prior to 

submission of the bids 

 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity 

not later than 7 before the submission. 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and 

the pre-arranged pretender will be published is N/A   

C. Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: [list any 



 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 additional document not already listed in ITT 11.1 that must be submitted with the 

Tender. The list of additional documents should include the following:] N/A 

ITT 13.1 Alternative Tenders “shall not be” considered. 

ITT 13.2 Alternative times for completion “shall not be” permitted. 

ITT 13.4 Alternative technical solutions shall NOT be permitted for any part of the Works:    

ITT 14.5 The prices quoted by the Tenderer shall be fixed 

ITT 15.2(a) Foreign currency requirements not allowed. 

ITT 18.2 The Tender validity period shall be 120 DAYS counting as from the deadline of Tender 

submission date. 

ITT 18.3 a) The Number of days beyond the expiry of the initial tender validity period will be 
    30_days. 

 

(b) The Tender price shall not be adjusted 

. 

ITT 19.1 [If a Tender Security shall be not required, a Tender-Securing Declaration shall t 

be    required, and vice versa.] 

 

A Tender Security [“shall be” not] required 

 

A Tender-Securing Declaration “shall not be” required  

ITT 19.5 In any case the tenderer is certifying/making any declaration of any information, 
should do that in the presence of commissioner of oaths or an advocate registered in 

Kenya. And should be endorsed by commissioner of oaths or an advocate registered in 

Kenya. 

ITT 19.6 Any information which is italized or in to bracket is to assist the bidder in the 
filling the forms and should be adhered to. 

ITT 20.1 In addition to the original of the Tender, the number of physical copies is: two [insert 

number of copies] 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 

of: The form of power of attorney that shall be duly filled, signed and 

stamped to demonstrate the authority of the signatory to sign the Tender 
Additionary, every page should be initialed and stamped by the tendered 

D. Submission and Opening of Tenders 

ITT 21.2 A tender package or container that cannot fit in the tender box shall be received 

and registered at the director of procurement office  

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is: 

(1) Embu County Government 

P.O.Box 36 Embu 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 In case of any certification required in this tender shall be done by commissioner of 

oarths or an advocate registered in Kenya. 

TT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

provided below: 

Tenders will be opened immediately after the deadline date and time specified above or 

any deadline date and time specified later. Tenders will be publicly opened in the 

presence of the Tenderers' designated representatives who choose to attend at a location 

as will be designated. 

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the 

electronic tender submission procedures specified below 
E-procurement suppliers’ portal: www.supplier.treasury.go.ke   yes - 

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the N/A [insert “average” or 

“highest”] price of the item or component as quoted in other substantially responsive 

Tenders. If the price of the item or component cannot be derived from the price of other 
substantially responsive Tenders, the Procuring Entity shall use its Lowest estimate. 

ITT 31.2 The error shall be considered a major deviation that leads to disqualification of the 

tender if the percentage of the error (error over the tender price quoted) is: more 

than 5 % or less than 5 %. 

ITT 32.1 The currency that shall be used for Tender evaluation will be Kenya shillings 

ITT 33.2 A margin of preference “shall not” apply. 

ITT 33.4 The invitation to tender is extended to the following groups that qualify for 

Reservations N/A   

ITT 34.1 At this time, the Procuring Entity ‘’does not intend” to execute any parts of the Works by 
subcontractors . 

ITT 34.2 Contractor shall not be allowed to subcontract any parts of the Works in this tender. 

ITT 34.3 N/A 

The parts of the Works for which the Procuring Entity permits Tenderers to propose 

Specialized Subcontractors are designated as follows: 
 

For the above-designated parts of the Works that may require Specialized Subcontractors, 

the relevant qualifications of the proposed Specialized Subcontractors will be added to the 
qualifications of the Tenderer for the purpose of evaluation. 

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in Section 
III, Evaluation and Qualification Criteria. N/A 

ITT 48.2 Additional requirements are: 

http://www.supplier.treasury.go.ke/


 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

   N/A   

ITT 50.1 The procedures for making a Procurement-related Complaint are available from the 

PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to 

make a Procurement-related Complaint, the Tenderer should submit its complaint 

following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 
 

For the attention: [insert full name of person receiving complaints] 

 

Title/position: [insert title/position] 

 

Procuring Entity: [insert name of Procuring Entity] 

 

Email address: [insert email address] 

 

In summary, a Procurement-related Complaint may challenge any of the following: 

 

(i) the terms of the Tender Documents; and 

 
(ii) the Procuring Entity’s decision to award the contract. 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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SECTION III- EVALUATION AND QUALIFICATION CRITERIA 

Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria and 

other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of “Part 2 – 

Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors, abnormally low 

tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender Evaluation Report for Goods 

and Works for evaluating Tenders provides clear guidelines on how to deal with review of these requirements. Tenders 

that do not pass the Preliminary Examination will be considered irresponsive and will not be considered further. 

 

1. All entries must be typed or written in ink. Mistakes must not be erased but should be crossed out and corrections 

made and initialed by the persons signing the tender. 

2. The form of bid shall be prepared as per section 7, signed and stamped by an individual entrusted with the powers of 

attorney. 

a. The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 

Tenderer's complete name and business address. 

b. All italicized text is to help Tenderer in preparing this form. 

4. Tenderers shall ensure that the submitted bid (documents) is (are) serialized numerically all pages. i.e. (each page in the 

submitted bid document) without any page alterations. 

5 Tenderer should fill the below forms / schedules in the bid document and include all attachments as required. 

• Form Equipment 

•  Form Mper-1 

•  Form per-2 

•  Tenders qualification without prequalification 

•  Sources of finance 

•  Financial documents 

• Form fin – 3.1 

•  Form fin 3.4 

•  Form Exp – 4.1 

• Form exp 42 (a) 

• Form Con - 2 

• Certificate of independent Tender Determination 

• Declaration & Commitment to the code of ethics 

6. Provide a work methodology. 

7. Provide a copy of sworn affidavit refer to certificate of independent tender determination endorsed by an advocate. 

8. Copy of a valid current year certified tax compliance certificate or tax exemption certificate. 

9. Provide three certified completion certificates of water works of the same magnitude or above from three different 

clients within last five years. 

10. Provide Copy of a certified Certificate of incorporation. 

11. Attach valid and certified AGPO certificate – Women, Youth or PWD 

12. Attach the power of attorney that shall be duly filled, signed and stamped to demonstrate the authority of 

the signatory to sign the Tender incase the person appointed to sign the tender is not one of the directors in 

the company, but if is one of the directors, attach board of directors resolution and either of them must be 

endorsed by an advocate or commissioner of oaths registered in Kenya. 

13. Ensure that the bill of quantity is duly filled, signed and stamped by the tenderer. 
14. Provide Copy of NCA registration certified certificate for water works category 7 and above. 

15. Provide Copy of valid current NCA practicing licenses for water works. 

16. Attach duly filled Form of Tender-Securing Declaration 

Note: The County Government of Embu shall verify all the information submitted. Any form of forgery or 

misinformation from the bidder shall lead to cancellation of the bid/ award, institution of legal preceding and 

blacklisting for all future Embu county government contracts. 



 

 

 
Bidders who will not comply with the above criteria shall be consider non-responsive and will not be subjected to 

technical evaluation. 

 

 

 

 

 

SECTION II: TECHNICAL EVALUATION 
 
 

2. TECHNICAL EVALUATION Max Score Awarded score 

a) Financial performances  

    

 Provide a letter of credit (original copy) and certified 

bank statement from the same bank. The bank 

statements should not be order than 2 years from the 

time of opening of this tender. The letter should be 

authentic, with an email address of the contact 

person for verification. 

 

a) Award 10 marks for an authenticated letter 

of credit from the bank 

 

                 b) Award 10 for certified bank 

statements from the same bank offering 

letter of credit 

20.00  

TOTAL (Financial performance) 20.00  
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Equipment holding  

b) Equipment holding Requirements. Evaluate only if the equipment is included in the Form 
Equipment 

 

 

TOTAL (Equipment holding 

Requirements) 

Bidder to attach either a copy of lease agreement / logbook 

for vehicular machines / copy of purchase receipts for 

minor equipment for the works. 

a) Welding Machine - award 7 marks for owned / 

leased 

 

b) Pick- up truck/ Lorry - award 7 marks / leased 

 

c) Grinder machine - award 7 marks for owned / 

leased 

 

d) Drilling Machine - award 7 marks for owned / 

leased 

 

e) Concrete Mixer - award 6  marks for owned / 

leased 

 

f) Poker Vibrator - award 6 marks for owned 

/ leased 

 

Note: All lease agreements from private firms and from 

Ministry of Transport and Infrastructure should be 

stamped, signed and dated. For privately leased there 

shall be a consent to lease agreement 

40.00  

d) Total for Equipment holding Requirements 40.00  

c) Key Personnel  

 Evaluate if key technical personnel have the academic 

qualifications certified. 

 

  

Site agent-minimum qualification, Diploma in 

water/building engineering or Diploma in any other 

related course. ( attach academic certificates) award 

10marks 

 

a. With 3 years and above of specific water works 

experience (10 marks). Attach CV 

 

b. with 1-2 years of specific water works construction 

experience (5marks). Attach CV 

 

 
 

 

 

20.00 

 



 

 

  

Foreman -minimum qualification, Certificate in 

water engineering or any other water related course: 

(attach academic certificates) 10mks 

 

a. with 3 years and above of specific water works 

experience (10 marks) 

 

b. with 1-2 years of specific water works 

experience (5 marks) 

 

 

 

 

20.00 

 

Total  100.00  

GRAND TOTAL (Totals for; A, B, C, D E & F) - SET PASSMARK 

AT 70% 

100.00  

 

Bidders who shall not get 70% marks and above in TECHNICAL evaluation will be considered non-responsive and 

will not be subjected to financial evaluation. 
 

3. FINANCIAL EVALUATION 

 
The financial evaluation will include: 

 

(1) Arithmetic Errors (Clause 29) 

The bid shall be checked for arithmetic errors based on the rates and the total sums indicated in the bills of 

quantities. Confirmation shall be sought in writing from the Tenderers whose Tender sums will be determined to 

have a significant arithmetic error to their disadvantage, to confirm whether they stand by their Tender sums. ) If 

the arithmetical check computation will exceed the form bid amount (materially deviation) then, the bidder shall 

be considered as non-responsive. 
 

(2) Comparison of rates (clause 30) 

The evaluation committee will compare rates from different bidders and note consistency of rates and front 

loading. The evaluation committee will judge and make an appropriate decision giving evidence. 
 

STAGE 3 –RECOMMENDATION FOR AWARD 

 
AWARD CRITERIA: 

Bidders who attain 70 % Points and above in technical evaluation stage will be subjected to Pricing and 

Arithmetical Analysis to determine compliance with the tender requirements. Compliant tenders will be ranked 

according to the tender amounts quoted. Having compared the evaluated prices of Tenders, the Procuring Entity 

shall determine the Lowest Evaluated Tender. Tender ranked first will be the one with the Lowest Evaluated 

Tender Price. The Lowest Evaluated bid document is of the Tenderer that meets the Qualification Criteria and 

whose Tenderer has been determined to be: a) Most responsive to the Tender document; and b) the lowest 
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STAGE 4- POST QUALIFICATION AND CONTRACT AWARD (ITT 39), MORE SPECIFCALLY, 
 
 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated tenderer, 
subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest evaluated 
tenderer shall be considered for contract award, subject to meeting each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered real 
assets, lines of credit, and other financial means (independent of any contractual advance payment) 
sufficient to meet the construction cash flow of Kenya Shillings Three Million.. 

ii) Minimum average annual construction turnover of Kenya Shillings Five Million, , equivalent 
calculated as total certified payments received for contracts in progress and/or completed within the 
last Three years years. 

iii) At least Three contracts of contract(s) of a similar nature executed within Kenya, or the East African 
Community or abroad, that have been satisfactorily and substantially completed as a prime contractor. 

iv) Contractor's Representative and Key Personnel, which are specified as listed the table below. 

v) Contractors key equipment listed on the table “Contractor's Equipment” below. 

vi) Other conditions depending on their seriousness. 
 

c) History of non-performing contracts: 
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance of a 
contract did not occur because of the default of the Tenderer, or the member of a JV in the ON AND 
BEFORE FY 2022/-2023 (Since July 2022 AND BEFORE). The required information shall be furnished 
in the appropriate form. 

 

a) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in the case the 
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with respect 
to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against the 
Tenderer. Tenderer shall provide information on pending litigations in the appropriate form. 

 

b) Litigation History 
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last 
  (Since July 2018). All parties to the contract shall furnish the 
information in the appropriate form about any litigation or arbitration resulting from contracts completed 
or ongoing under its execution over the years specified. A consistent history of awards against the Tenderer 
or any member of a JV may result in rejection of the tender. 

evaluated price. The Tenderer will be notified for Award. 

 
Note The lowest bidder shall be within the allocated amount for the project 



 

 

DUE DILIGENCE 

An evaluation committee may, after Tender evaluation, but prior to the award of the Tender, conducts due diligence and present the report in writing to 

confirm and verify the qualifications of the Tenderer who submitted the lowest evaluated responsive Tender to be awarded the contract in accordance 

with this Act. 

 
The conduct of due diligence may include obtaining confidential references from persons with whom the Tenderer has had prior engagement. 

 

To acknowledge that the report is a true reflection of the proceedings held, each member who was part of the due diligence by the evaluation committee 

shall- 

 
(a) initial each page of the report; and 

(b) Append his or her signature as well as their full name and designation. 

 

 

 

1. QUALIFICATION FORM SUMMARY 
1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 
Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 
attachments 

 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax exemption 

certificate issued by Kenya Revenue Authority in accordance with ITT 

3.14. 

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as described in ITT 3.7 Form of Tender  

5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with 
attachments 

 

6 Goods, equipment and 

services to be supplied 
under the contract 

To have their origin in any country that is not determined ineligible 

under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 

attachments 

 

7 History of Non- 
Performing Contracts 

Non-performance of a contract did not occur as a result of contractor 
default since 1st July 2019 

Form CON-2  

8 Suspension Based on 
Execution of 

Not under suspension based on-execution of a Tender/Proposal Securing 
Declaration pursuant to ITT 19.9 

Form of Tender  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 
Not Met) 

 Tender/Proposal Securing 

Declaration by the 

Procuring Entity 

   

9 Pending Litigation Tender’s financial position and prospective long-term profitability still 

sound according to criteria established in 3.1 and assuming that all 
pending litigation will NOT be resolved against the Tenderer. 

Form CON – 2  

10 Litigation History No consistent history of court/arbitral award decisions against the 
Tenderer since 1st July 2018. 

Form CON – 2  

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or has available, 

liquid assets, unencumbered real assets, lines of credit, and other 

financial means (independent of any contractual advance payment) 

sufficient to meet the construction cash flow requirements estimated as 

Kenya Shillings [insert amount] equivalent for the subject contract(s) 

net of the Tenderer’s other commitments. 
 

(ii) The Tenderers shall also demonstrate, to the satisfaction of the 

Procuring Entity, that it has adequate sources of finance to meet the cash 

flow requirements on works currently in progress and for future contract 

commitments. 

 

(iii) The audited balance sheets or, if not required by the laws of the 

Tenderer’s country, other financial statements acceptable to the 

Procuring Entity, for the last [insert number of years] years shall be 

submitted and must demonstrate the current soundness of the Tenderer’s 

financial position and indicate its prospective long-term profitability. 

Form FIN – 3.1, with 

attachments 

 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya Shillings 

[insert amount], equivalent calculated as total certified payments 

received for contracts in progress and/or completed within the last 
[insert of year] years, divided by [insert number of years] years 

Form FIN – 3.2  

13 General Construction 

Experience 

Experience under construction contracts in the role of prime contractor, 

JV member, sub-contractor, or management contractor for at least the 

last [insert number of years] years, starting 1st January [insert year]. 

Form EXP – 4.1  

14 Specific Construction & 

Contract Management 

Experience 

A minimum number of [state the number] similar contracts specified 

below that have been satisfactorily and substantially completed as a 

prime contractor, joint venture member, management contractor or sub- 
contractor between 1st January [insert year] and tender submission 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 
Not Met) 

  deadline i.e. …. (Number) contracts, each of minimum value Kenya 

shillings… ............... equivalent. 

[In case the Works are to be tender as individual contracts under 

multiple contract procedure, the minimum number of contracts required 

for purposes of evaluating qualification shall be selected from the 

options mentioned in ITT 35.4] 
 

The similarity of the contracts shall be based on the following: [Based 

on Section VII, Scope of Works, specify the minimum key requirements in 

terms of physical size, complexity, construction method, technology 

and/or other characteristics including part of the requirements that may 
be met by specialized subcontractors, if permitted in accordance with 

ITT 34.3] 
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SECTION IV - TENDERING FORMS 
 

QUALIFICATION FORMS 

 
1. FOREIGN TENDERERS 40%RULE. 

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

3. Form EQU: EQUIPMENT. 

4. FORM PER -1. 

5. FORM PER-2. 

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION. 

6.1 FORM ELI-1.1. 

6.2 FORM ELI-1.2. 

6.3 FORM CON –2. 

6.4 FORM FIN –3.1. 

6.5 FORM FIN –3.2. 

6.6 FORM FIN –3.3. 

6.7 FORM FIN –3.4. 

6.8 FORM EXP -4.1. 

6.9 FORM EXP - 4.2(a). 

6.9 FORM EXP - 4.2 (a) (cont.). 

6.10 FORM EXP -4.2 (b). 
 

OTHER FORMS 

 
7. FORM OFTENDER. 

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE. 

9. FORM OF TENDER SECURITY (TENDERBOND). 

10. FORM OF TENDER-SECURINGDECLARATION. 

11. APPENDIX TO TENDER. 

 

TECHNICAL PROPOSAL FORMS 

 
Site Organization. 

Method Statement. 

Mobilization Schedule. 

Construction Schedule. 
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QUALIFICATION FORMS 
 

1. FOREIGN TENDERERS 40% RULE 
 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in 
K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE xxxx  
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3. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the 
key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item of 
equipment listed, or for alternative equipment proposed by the Tenderer. 

 
Item of equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 

 
Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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4. FORMPER-1 
 

Contractor's Representative and Key 
Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

 

Contractor' Representative and Key Personnel. 
 

 

1. Title of position: Contractor’s Representative 

Name of candidate: 

Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

2. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

Time 

commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

3. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

4. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

Expected time 

schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

 
5. 

Title of position: [insert title] 

Name of candidate 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 
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 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

Expected time 

schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

 

 

5. FORM PER-2: 

 

Resume and Declaration - Contractor’s Representative and Key Personnel 

(Must include site agent/supervisor and foreman and for site agent/supervisor must include a certified valid NCA 

accreditation Card in water/building works) 
 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 
information 

Name: Date of birth: 

 Address: E-mail: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing skills] 

Details  

Address of Procuring Entity: 

Telephone: Contact (manager / personnel officer): 

Fax:  

Job title: Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and 

responsibilities on the 

project] 

 

[time in role] 
[describe the experience relevant to this 

position] 

    

    

    

Name of Tenderer 
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DECLARATION 
 

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, 
my qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 
Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 
 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 
 

Name of Contractor's Representative or Key Personnel: [insert name] 
 

Signature:  

Date: (day month year):    

Countersignature of authorized representative of theTenderer: 

Signature:   
 

Date: (day month year):    
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6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION 
 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
6.1 FORM ELI- 

 

1.1Tenderer Information  

 

Form 

Date:   
 

ITT No. and title:   

(for this form to be complete attach certified CR 12 not order than one months from time of closing this tender and also 

certified IDs (both sides) /passport of all directors) 
 
 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 
[icate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 

Tenderer's authorized representative information 

Name:   

Address:     
Telephone/Fax numbers:     

E-mail address:    

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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6.2 FORM ELI-1.2 
 

.Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 
 

Date:   
 

ITT No. and title:   

 
Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative information 

Name:   

Address:   

Telephone/Fax numbers:    
E-mail address:    

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 43.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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6.3 FORM CON – 2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 
Tenderer'sName:   

Date:   

JV Member's Name    

ITT No. and title:   

 This form must be endorsed by an advocate or commissioner of oaths registered in Kenya 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1st July [2018] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 
  

 Contract(s) not performed since 1st July [2018] specified in Section III, Evaluation and Qualification Criteria, 

requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 
Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 
Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 
indicated below. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

  Contract Identification:    

Name of Procuring Entity:      

Address of Procuring Entity:     

Matter in dispute:    

Party who initiated the dispute: Status 

of dispute:    

 

  Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 2.4. 

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth 

Contract Identification Total Contract 

Amount 

(currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 
[indicate main reason(s)] 

[insert amount] 
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6.4 FORM FIN –3.1: 
 

Financial Situation and Performance 
 

Tenderer's Name:   

Date:   

JV Member's Name   

ITT No. and title:   

6.4.1. Financial Data 

(Attach Audited financial accounts for 2 financial year 2021 and 2022 which should be certified on first page) 
 

Type of Financial information 

in  

(currency) 

Historic information for previous years, 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating Activities      

 

*Refer to ITT 15 for the exchange rate 
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6.4.2 Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 
commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
  

2 
  

3 
  

 

6.4.3 Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for 2023 years pursuant Section III, 
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such as 
parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

 
( attach also certified reference letter from the bank addressing this tender and quoting the description of this 
tender) 

 

 

 
6.5 FORM FIN – 3.2: 

 

Average Annual Construction Turnover 
 

Tenderer's Name:   

Date:   

JV Member's Name    

ITT No. and title:   

 Annual turnover data (construction only) 

Year Amount 

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 
currency] 

  

    

    

    

    

Average 

Annual 

Construction 
Turnover * 

   

 

* . 
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6.6 FORM FIN –3.3: 
Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cashflow demands of the subject 
contractor contracts as specified in Section III, Evaluation and Qualification Criteria. 

 

 

 

 

 
6.7 FORM FIN–3.4: 

 

Current Contract Commitments / Works in Progress 
 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 
completion, but for which an unqualified, full completion certificate has yet to be issued. 

 

Starting Year Ending Year Contract Identification Role of Tenderer 

  Contract name:    

Brief Description of the Works performed by the 

Tenderer:   

Amount of contract:    

Name of Procuring Entity:     

Address:    

 

  Contract name:     

Brief Description of the Works performed by the 

Tenderer:     

Amount of contract:    

Name of Procuring Entity:       
Address:    

 

  Contract name:      

Brief Description of the Works performed by the 

Tenderer:   

Amount of contract:     

Name of Procuring Entity:     

Address:    
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6.8 FORM EXP -4.1 
 

General Construction Experience 
 

Tenderer's Name:   

Date:   

JV Member's Name:    

ITT No. and title:   

 

 (This form should be completed in a company’s letter head) 

Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor  

Member in 

JV 
 

Management 

Contractor 
 

Sub- 

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 
Amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 
E-mail: 
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6.9 FORM EXP -4.2(a) 
 

Specific Construction and Contract Management Experience 
 

Tenderer's Name:   
Date:   
JV Member's Name    
ITT No. and title:   

 (Attach 3 certified completion certificates for water works in the last 5 years) 

 
Similar Contract No. Information 

Description of the similarity in accordance 
with Sub-Factor 4.2(a) of Section III: 

 

1. Amount  

2. Physical size of required works 
Items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  
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6.10 FORM EXP -4.2(b) 
 

Construction Experience in Key Activities 
 

Tenderer's Name:   
Date:    
Tenderer's JV Member Name:     
Sub-contractor's Name

2 
(as perITT34):     

ITT No. and title:     
 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 
 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor 
 

Member in 

JV 
 

Management 

Contractor 
 

Sub-contractor 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

Total quantity in 

the contract 

(i) 

Percentage 

participation 

(ii) 

Actual 

Quantity 

Performed 
(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 

 

  

  

  

  

  

  

 

 

2. Activity No. Two 

3. . ………………… 
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OTHER FORMS 

7. FORM OF TENDER 
 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 
Tenderer's complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility-Confidential Business Questionnaire. 

• Certificate of Independent Tender Determination. 

• Self-Declaration of the Tenderer both SD 1 and SD 2 endorsed by advocate or commissioner of oaths 

registered in Kenya. 

 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] Request for 

Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: 

[insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring 

Entity] Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 
execution of the above named Works, we, the undersigned offer to construct and complete the Works and 
remedy any defects therein for the sum of Kenya Shillings [[Amount in figures]  Kenya 
Shillings [amount in words]   

 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures] 
  [words]   

 
 

The percentage or amount quoted above does not include provisional sums, and only allows not more than two 
foreign currencies. 

 

2. We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the 
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Particular Conditions of Contract. 

 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 

 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute abinding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

 

5. We, the undersigned, further declare that: 
 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 8; 

 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

 

(iv) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country 
in accordance with ITT 19.8;Conformity: We offer to execute in conformity with the tendering documents and 
in accordance with the implementation and completion specified in the construction schedule, the following 
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Works: [insert a brief description of the Works]; 
 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

 

(vi) Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; Or 

 

Option2, in case of multiple lots: 
 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the 
various amounts and the respective currencies]; 

 

vii)   Discounts: The discounts offered and the methodology for their application are: 
 

viii) The discounts offered are: [Specify in detail each discount offered.] 
 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that 
period; 

 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 
with the Tendering document; 

 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the requirements 
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or 
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual 
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory 
Authority or any other entity of the Government of Kenya, or any international organization. 

 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- 
owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of 
ITT 3.7]; 

 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with 
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full 
address, the reason for which each commission or gratuity was paid and the amount and currency of each 
such commission or gratuity] 

 

Name of Recipient Address Reason Amount 
    

    

    

 
(If none has been paid or is to be paid, indicate “none.”) 
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xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other. Tender that you may receive; 

 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on 
our behalf engages in any type of Fraud and Corruption; 

 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent 
Tender Determination” attached below. 

 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

 
xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 
interest. 

b) Certificate of Independent Tender Determination – to declare that we completed the tender without 
colluding with other tenderers. 

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any form 
of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and 
Asset Disposal. 

 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in 

“Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the 

Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of 
person duly authorized to sign the Tender] 

 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signatureof the person named above: [insert signature of person whose name and capacity are shown 

above] Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  
 

 

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
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A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 

Instruction to Tenderer 
 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. This form should be completed in a 
company’s letter head 

 

i) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 

the Tenderer. 

1. Country 

2. City 

3. Location 

4. Building 

5. Floor 

6. Postal Address 
7. Name and email of contact person. 

6 Current Trade License Registration 
Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 
Registering Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which 
the Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of 

state which stock exchange 
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General and Specific Details 

ii) Sole Proprietor, provide the following details. 
 

Name in full Age   
Nationality Country of Origin    
Citizenship     

 

iii) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

 
(iv) Registered Company, provide the following details. 

i) Private or public Company    

ii) State the nominal and issued capital of the Company 

Nominal Kenya Shillings (Equivalent).............................................................................................. 

Issued Kenya Shillings (Equivalent).................................................................................................. 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 
 

i) Are there any person/persons in................................. (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

 

If yes, provide details as follows. 
 

 Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer 

1    

2    

3    
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ii) Conflict of interest disclosure (attach sworn affidavit endorsed by an advocate or commissioner of oaths) 
 

 

 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 
is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 
subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 
process. 

  

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender. 

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document. 

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 
Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be 

involved in the implementation or supervision of such 
Contract. 

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 
the Procuring Entity throughout the tendering process and 

execution of the Contract? 

  

 

 

 

 
 

Certification 
 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 
of submission. 

 

Full Name  Title or Designation   
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
 

I, the undersigned, in submitting the accompanying Letter of Tender to the   [Name 
of Procuring Entity] for: [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of [Name of Tenderer] that: 
 

1. I have read and I understand the contents of this Certificate; 
 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 
theTender on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 
abilities or experience; 

 

5. The Tenderer discloses that [check one of the following, as applicable]: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more 

competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations, communications, agreements or arrangements; 

 

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5) (b) above; 
 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this 
request for tenders relates, except as specifically authorized by the procuring authority or as specifically 
disclosed pursuant to paragraph (5) (b) above; 

 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the 
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to 
paragraph (5) (b) above. 

 

 

Name   

Title   

Date   

[Name, title and signature of authorized agent of Tenderer and Date] 
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SELF-DECLARATION FORMS 
 
 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box ............................................... being a resident of 
………………………………….. in the Republic of .............................................. do hereby make a statement as 
follows: - 

 

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for .................................. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 
 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 

Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 
SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE 

 

I, ……………………………………. of P. O. Box ………………………. being a resident of ..................... in the 
Republic of .............................................................. do hereby make a statement as follows: - 

 

 

1. THAT I am the Chief Executive/Managing Director/PrincipalOfficer/Director of 
………....…………………… (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………... (insert tender title/description) for ......................... (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or 
fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/or employees and/or agents of……………………. (insert name of the Procuring 
entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement toany 
member of the Board, Management, Staff and/or employees and/or agents of .................................... (name of 
the procuring entity) 

 

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

 

5. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 
 

………………………………… …………………………… ……………………… 
(Title) (Signature)  (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ......................................................................... (person) on behalf of (Name of the Business/Company/Firm) 
………………………………………..............declare that I have read and fully understood the contents of the Public 
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public 
Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 
and Asset Disposal. 

 

Name of Authorized signatory........................................................................................................... 
 

Sign................................................................................................................................................... 
 

Position............................................................................................................................................. 
 

Office address.......................................................................... Telephone......................................... 
E-mail................................................................................................................................................ 
Name of the Firm/Company............................................................................................................... 
Date............................................................................................................... 

 

(Company Seal/Rubber Stamp where 
applicable) Witness 

 

Name......................................................................................................... 
 

Sign........................................................................................................... 
 

Date........................................................................................................... 
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D. APPENDIX 1-FRAUD AND CORRUPTION 
 

(Appendix 1 shall not be modified) 
 

1. Purpose 
 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

 

2. Requirements 
 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged 
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

 
1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 

fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

 
2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 

offence; 

 
3) Without limiting the generality of the subsection (1) and (2), the person shall be— 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 
 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement— 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group 
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 
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i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 
 

• deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation 
or making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge 
of matters relevant to the investigation or from pursuing the investigation; or 

 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection 
and audit rights provided for under paragraph 2.3 e. below. 

 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent 
and collusive practices as follows: 

 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 
and open competition. 

 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub- 
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect

2 
all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and 

 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 
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1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 
2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the 
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is 
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the 
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections 
and site visits; and obtaining third party verification of information. 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 
Beneficiary:  

Request forTenders No: 

 

Date:  

TENDER GUARANTEE No.:   

Guarantor:    

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of                            
under Request for Tenders No. (“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 
Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to 
furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 
onor before that date. 
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FORM OF TENDER-SECURING DECLARATION 

[The  Bidder  shall  complete  this  Form  in  accordance  with  the  instructions  indicated and this form should be filled in the 

company’s letter head )] 

Date:..............................[insert  date  (as  day,  month  and  year)  of  Tender  Submission] 

Tender No.:........................................... [Insert number  of  tendering  process] 

To:.................................................[insert  complete  name  of  Purchaser]  I/We,  

the  undersigned,  declare  that: 

1. I/We  understand  that,  according  to  your  conditions,  bids  must  be  supported  by  a  Tender-Securing  Declaration. 

2. I/We  accept  that  I/we  will  automatically  be  suspended  from  being  eligible  for  tendering  in  any  contract  with  the  
Purchaser  for  the  period  of  time  of  .........[insert  number  of  months  or  years]  starting  on  .........[insert  date],  if  we  
are  in  breach  of  our  obligation(s)  under  the  bid  conditions,  because  we  –  (a)  have  withdrawn  our  tender  during  
the  period  of  tender  validity  specified  by  us  in  the  Tendering  Data  Sheet;  or  (b)  having  been  notified  of  the  
acceptance  of  our  Bid  by  the  Purchaser  during  the  period  of  bid  validity,  (i)  fail  or  refuse  to  execute  the  Contract,  
if  required,  or  (ii)  fail  or  refuse  to  furnish  the  Performance  Security,  in  accordance  with  the  instructions  to  tenders. 

3. I/We  understand  that  this  Tender  Securing  Declaration  shall  expire  if  we  are  not  the  successful  Tenderer(s),  upon  
the  earlier  of: 

a) our  receipt  of  a  copy  of  your  notification  of  the  name  of  the  successful  Tenderer;  or 

b) thirty days after  the  expiration  of  our  Tender. 

4. I/We  understand  that  if  I  am/we  are/in  a  Joint  Venture,  the  Tender  Securing  Declaration  must  be  in  the  name  of  
the  Joint  Venture  that  submits  the  bid,  and  the  Joint  Venture  has  not  been  legally  constituted  at  the  time  of  
bidding,  the  Tender  Securing  Declaration  shall  be  in  the  names  of  all  future  partners  as  named  in  the  letter  of  
intent. 

Signed:……………………………………………………………………..………...................................................... 

Capacity  /  title  (director  or  partner  or  sole  proprietor,  etc.)  ……….……………….  ….................................................... 

Name:  ………………………………………………………………………………….................................................. 

Duly  authorized  to  sign  the  bid  for  and  on  behalf  of:  .................................................[insert  complete  name  of  Tenderer].  

Dated on  .......................................................  day of.......................................................  [Insert date of signing]. 

Seal or  stamp. 
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[signature(s)] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 

 
 

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

TENDER GUARANTEE No.:     

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 
……… [Date of submission of tender] for the ..................... [Name and/or description of the tender] (hereinafter 

called “the Tender”) for the  execution of under Request for Tenders No. (“the ITT”). 
 

 
2. KNOW ALL PEOPLE by these presents that WE ………………… of ................. [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents. 

 

Sealed with the Common Seal of the said Guarantor this day of 20    . 
 
 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 
 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender 

(“the Tender Validity Period”), or any extension thereto provided by the  Principal; or 

 
 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity 

Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement; or 

(ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers 

(“ITT”)  of the  Procuring Entity's Tendering document. 

 

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt 

of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its demand, 

provided that in its demand the Procuring Entity shall state that the demand arises from the occurrence of any of 

the above events, specifying which  event(s) has occurred. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 

the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 

Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender 

Validity Period. 

 
 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

on or before that date. 
 

 

 

[Date ] [Signature of the Guarantor] 
 

[Witness] [Seal] 

 
 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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Appendix to Tender 
 

Schedule of Currency requirements 
 

Summary of currencies of the Tender for [insert name of Section of the Works] 

 

Name of currency Amounts payable 

Local currency:      

Foreign currency #1:      

Foreign currency #2:      

Foreign currency #3:      

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 

 
 

1. TECHNICAL PROPOSAL 
 

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the 
works. The Procuring entity will review these Proposals and determine the extent to which they meet the required 
standards to complete the works. 

 
5.1 Site Organization 

[Insert Site Organization information] 

 
5.2 Method Statement 

[Insert Method Statement] 

 
5.3 Mobilization Schedule 

[Insert Mobilization Schedule] 

 
5.4 Construction Schedule 

[Insert Construction Schedule] 



63 
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SECTION V - BILLS OF QUANTITIES 

 

SCOPE OF WORKS 
 

A. Preamble 
 

1. The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and Particular 
Conditions of Contract, Technical Specifications, and Drawings. 

 

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide a common 
basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as 
measured by the Contractor and verified by the Engineer and valued at the rates and prices tender in the priced 
Bills of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the 
terms of the Contract. 

 

3. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied 
in the Contract. 

 

4. A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities are stated 
or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
covered by other rates and prices entered in the Bills of Quantities. 

 

5. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among 
the rates and prices entered for the related Items of Work. 

 

6. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
Bills of Quantities. References to the relevant sections of the Contract documentation shall be made before 
entering prices against each item in the priced Bills of Quantities. 

 

7. Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or in part at 
the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 13.6 of the General 
Conditions. 

 
8. The method of measurement of completed work for payment shall be in accordance with [insert the name of a 

standard reference guide, or full details of the methods to be used] 
6
. 
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WATER WORK 



 

 

 

  

COST ESTIMATES FOR REHABILITATION OF KYENI PIPELINE-LOWER THUCI PIPELINE 

FROM CHAINAGE 4409M-5660M ON THUCI INTAKE TO KATHAGERI (315MM DIA) 

TRANSMISSION PIPELINE 

Item Description Unit  Qty  

 Rate 

(Ksh.

)  

 Amount  

(Ksh.)   

 BILL 

No. 1 PRELIMINARIES         

  Signboard         

a Install a standard signboard as per the specifications No. 

           

1    

          

BILL 

No. 2 PIPELINE REHABILITATION WORKS       

a 

Excavate trench 1m deepX0.75m wide x 1,500m and backfill 

with appropriate material M3 

    

1,125    

b 

Supply, Install and test UPVC pipes  (315mm PN12.5) with 

rubber rings  No. 

       

250    

c 

Supply materials and construct masonry chambers of 

internal dimension 1m x1mx1.5m with a heavy gauge 

lockable metallic cover as per Engineer instructions. No. 

           

6    

            

BILL 

No. 3 AIR VALVES AND WASHOUTS          

  

Supply and Install pipeline appurtenances as directed by 

the Engineer. Costs to include fittings, transport and labour       

                       

-    

a Double orifice air valve 2" assembly (Sheetal or Equivalent) No. 

           

3    

b 

315x200mm Washout assembly, with a 200mm sluice valve 

(England) or equivalent No. 

           

2    

            

BILL 

No. 4 MARK POSTS         

  

Allow cost for placing concrete mark posts along the pipeline 

as follows:         

a at washouts No 

           

2    

b at airvalves No 

           

3    

c at designated places on pipeline No 

         

15    

            

BILL 

No. 5 INTAKE WORKS         

   Protection works at Intake;         

a 

Supply, Install Gabions (1x1x2m ) filled handpacked  

hardcore to Engineers detail No. 

         

26    



2 

 

 

b 

Supply, Place & compact mass Concrete Class 15/20 to the 

surfaces of gabions for bank protection  CM 

           

5    

c Replacement of Coarse Screens No. 

           

2    

          

                       

-    

BILL 

No. 6 AGROFORESTRY       

                       

-    

  Intake Area (Youth/Women Group Engagement)         

a 

Provide for a wetland protection as directed by the Forester 

or the Environment Officer LS 

           

1  

      

340,0

00  

             

340,000  

b 

Supply and plant 100 Indigenous trees(Bamboo) around the 

intake for soil conservation No. 

       

300    

            

  

Establishment a community tree nursery in Kyeni North 

Ward (Youth/Women Group Engagement)       

                       

-    

c 

Construct a 2m diameter by 1m high masonry platform  & 

Supply and install a 6 m3 plastic tank (ROTO or equivalent)  

and fit with a 25mm tap as directed. LS 

           

1    

d 

Establish a 40,000 tree nursery capacity(All types) in 

collaboration with the forester LS 

           

1    

e 

Provision of Fruit trees for the vulnerable and marginalised 

groups in the sorrounding community in collaboration with 

the Agriculture department No.  

    

1,000    

       

  

Establishment of a Tree Nursery in Kyeni South Ward 

(Youth/Women Group Engagement)         

f 

Construct a 2m diameter by 1m high masonry platform  & 

Supply and install a 10 m3 plastic tank (ROTO or equivalent)  

and fit with a 25mm tap as directed. LS 

           

1    

g 

Establish a 40,000 tree nursery capacity(for all types of Trees 

in collaboration with the forester) LS 

           

1    

h 

Provision of Fruit trees for the vulnerable and marginalised 

groups in the sorrounding community in collaboration with 

the Agriculture department No.  

    

1,000    

            

  

Establishment of a Tree Nursery in Runyenjes Central 

Ward  (PWD Group Engagement)         

i 

Construct a 2m diameter by 1m high masonry platform  & 

Supply and install a 10 m3 plastic tank (ROTO or equivalent)  

and fit with a 25mm tap as directed. LS 

           

1    

j 

Establish a 40,000 tree nursery capacity(for all types of Trees 

in collaboration with the forester) LS 

           

1    

k 

Provision of Fruit trees for the vulnerable and marginalised 

groups in the sorrounding community in collaboration with 

the Agriculture department No.  

    

1,000    

            



 

 

  Sub-Total 1        

  Add 2% Contingencies        

  Administration and Supervision LS     

             

300,000  

  Sub-Total 2        

  Add 16% VAT        

  TOTAL         
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SECTION VI - SPECIFICATIONS 

STANDARD SPECIFICATIONS 

STANDARD SPECIFICATIONS 
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SECTION 11: SPECIAL SPECIFICATIONS 
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SECTION 1 - GENERAL 

 

100 SPECIAL SPECIFICATIONS. 
 

Special specification is supplementary to the Standard Specifications and the two must be read in 

conjunction. In any case where there appears to be conflict between the two then the Special Specifications 

will take precedence 

In the absence of any definite provisions on any particular issue in the aforesaid Specifications, reference 

may be made to the latest codes and specifications of Design Manual for Roads and Bridges of the 

Ministry of Transport and communication of the Republic of Kenya, Kenya Bureau of Standards (KEBS), 

BS, ASTM, AASHTO and in that order. Where even these are silent, the construction and completion of 

the works shall conform to sound engineering practice as approved by the Engineer and in case of any 

dispute arising out of the interpretation of the above, the decision of the Engineer shall be final and binding 

on the Contractor. 

 
101 This site is located in Embu town, Manyatta Sub county. 

The main economic activates around the area road includes Sorghum, Millet and daily farming. 

 

102 EXTENT OF CONTRACT 

 

The works are new construction to bitumen standard of the section of the Road identified above. Other 

associated works are construction of storm-water drainage systems comprising lined roadside drains, 

culverts and storm-water drainage outfall. 

 

 

102.1 PROJECT COMPONENTS 

 

The proposed construction works to be executed under the Contract shall mainly comprise but are not 

limited to the following schemes: 

 
• 6.0 m wide carriageway with 1.0 m wide shoulders either side of the carriageway (and footpaths 

where instructed) 

• Junctions and access roads as required 
• Road drains under on the outer side of the shoulders 

• Road furniture and markings 

• Bus bays 

• Utility relocation 

• Safety provisions and protection works 

• Landscaping 

• Protection works 

 

 
 

102.2 SCOPE OF WORK 

 
The scope of the work shall include the following: 

 
1. Facilitation of the Supervision Staff 

 
2. Site Clearance and Top Soil Removal 

 
3. Earthworks to Formation Levels 

 
4. Construction of the 150mm improved subgrade to receive the pavement layers as per the standard 

specifications. 
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5. Provision of 150 mm gravel sub-base; 

 
6. Provision of 150mm Cement Improved gravel base; 

 
7. Laying double seal with 6/10 and 14/20mm chippings on shoulder, the carriageway, accesses and 

junctions. 

 
8. Carriageway Cross Sections 

 
a. The road carriageway in open rural countryside shall be 6.0 m wide with 1.0m wide shoulders (and 

footpaths where instructed) and landscaped verge on both sides 

 
b. The roadside ditches in towns and urban centers shall be jointed invert block drains with side slabs 

whose invert levels being at least 0.6 m below the road formation level. 

 
c. The side ditches in open and rural areas shall be trapezoidal with its invert level being at least 1.0m 

below the road formation level provided with adequate erosion protection features. 

 
9. Drainage and Protection works shall be as follows: 

 
a. Removal of existing inadequate and defective cross and access culverts, inlets and outlets structures 

and replace as instructed by the Engineer. 

 
b. Construction of pipe culverts, headwalls, wing walls and aprons to cross and access culverts inclusive 

of concrete surround 

 
c. Construction of side and miter drains and outfall channels to the whole road including improvement 

of other drainage and soil erosion protection works. 

 
d. Carry out protection works (scour checks, stone pitching) as instructed by the Engineer. 

 
e. Carry out any miscellaneous works that is not included above but may be deemed necessary by the 

Engineer for the execution and completion of the works. 

 
10. Road Furniture 

 
i. Provision and erection of all road signs and markings as instructed by the Engineer. 

 
ii. Provide, lay and joint raised kerbs, precast concrete channels and invert block drains as instructed by 

the Engineer. 

 
iii. Plant selected grass on slopes of embankments and cuttings. 

 
iv. Provide and fix flex beam guardrail at high fill areas and at the approaches to the Road Bridge and a 

handrail on the bridge deck. 

 
11. Concrete Works 

 
i. Construction of standard box culverts. 

 
12. Other Ancillary Works 

 
i. Improvement of junctions and accesses as instructed by the Engineer 

 
ii. Protection of existing utility services and way leaves acquisition 

 
iii. Landscaping and planting of selected trees, flowering bushes and grass on slopes of embankments 

and cuttings 



 

 

iv. Protection works using stone pitching and gabions as necessary 17. Regular maintenance of the 

existing road for passage of traffic during construction including diversion works as necessary to meet 

regulatory requirements 

 
13. Any other activity not listed above but deemed necessary and instructed by the Engineer to be paid 

within the mode of payment stipulated either by day works or on measured basis 

 
14. Maintenance of the works during the construction period. The defects liability period shall be 6 

months. 

 
 

104 PROGRAMME OF EXECUTION OF THE WORKS 
 

The contractor shall provide the works programme, required under clause 14 of the Conditions of 

Contract, within 21 days of receipt of the Engineer’s Order to commence work. 

 

The programme shall be co-ordinated with climatic and other conditions to provide for the completion of 

the works in the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed with the Engineer, 

but he shall in no manner be relieved by the Engineer’s approval of the programme, of his obligation to 

complete the works in the prescribed order and by the prescribed completion date and he shall from time 

to time review his progress and make such amendments to his rate of execution of the works as may be 

necessary to fulfill his obligations. 

 

105 ORDER OF EXECUTION OF WORKS 

 
In addition to Clause 105 of the Standard Specification the Contractor shall carry out the Works 

such that a continuous and consecutive output of fully completed work is achieved. 

 
107 TAKING OVER CERTIFICATE 

 

The minimum length of road for which a certificate will be issued under Clause 48 of the 

Conditions of Contract is the entire length of the road when substantially completed. 

109 NOTICE OF OPERATIONS 

 
 

Add the following sub- Clause. 

 

109.1 Notification Terms 

It shall be the Contractor’s responsibility to notify the Engineer when any item of works 

scheduled are completed and ready for approval, and the contractor shall give sufficient notice 

to allow control test to be performed. 

109.2 Explosive and Blasting 

(a) The requirements of the Laws of Kenya governing explosives and other requirements and 

regulations of Government of Kenya and other authorities shall be complied with. 

(b) No explosives of any kind shall be used without prior written consent of the Engineer. 

(c) The Contractor shall be solely responsible for the provision, handling, storage and 

transporting of all explosive ancillary materials and all other items of related kind 

whatsoever required for blasting. 

 

117 HEALTH, SAFETY AND ACCIDENTS 
 

Add to section 117 the following: 

 

In addition to providing, equipping and maintaining adequate first aid stations throughout the works in 
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 accordance with the laws of Kenya, the contractor shall provide and maintain on site during the duration 
of the Contract, a fully equipped dispensary. This shall be with a qualified Clinical Officer / Nurse who 

shall offer the necessary medical advice on HIV and related diseases to the Engineer’s and Contractor’s 

Site staff. The Contractor shall allow for this in the rates and be responsible for all site welfare 

arrangements at his own cost. 

 

121 DIVERSION OF SERVICES 
 

(a) The Contractor shall acquaint himself with the location of all existing services such as 

telephone lines, electricity cables, water pipes, sewers etc., before execution of any works 

that may affect the services. The cost of determining the location of the existing services 

together with making good or repairing of any damage caused all to the satisfaction of the 

Engineer shall be included in the tender rates. 

(b)  Subject to the agreement with the Engineer, the Contractor shall be responsible for removal 

of alteration and relocation of existing services. 

(c) The Contractor shall indemnify the Employer against claims originating from damage to 

existing services or works. 

 

123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS 

 
The Contractor shall keep in close touch with the Police and the other Government officials of the area 

regarding their requirements in the control of traffic or other matters, and shall provide all assistance or 

facilities, which may be required by such officials in the execution of their duties. 

 

124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR’S OWN PURPOSES, 

INCLUDING TEMPORARY WORKS. 
 

Notwithstanding Clause 124 of the Standard Specification all requirements of land for 

temporary works and construction purposes shall be to the approval of the Engineer but the 

Contractor will make all necessary arrangements with the property owners concerned and pay all 

charges arising there. from. On or before completion of the Contract, the Contractor shall remove 

all temporary works and shall restore all such land to the condition in which it was immediately 

prior to the occupation thereof as far as reasonable and practicable. No separate payment will be 

made to the Contractor on account of these items and the Contractor must make due allowance 

for them in his rates. 

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be required to 

appoint a competent surveyor who will liaise with the Engineer on matters related to the 

demarcation of the existing road reserve, site measurements, removal and reinstatement of 

existing services. 

128 STORAGE OF MATERIALS 
 

All materials shall be stored on Site in a manner approved by the Engineer and the Contractor shall 

carefully protect from the weather all work and materials which may be affected thereby. 

 

129 TEST CERTIFICATES 

 

When instructed by the Engineer, the Contractor shall submit certificates of test from the 

suppliers of materials and goods required in connection with the works as the Engineer may 

require. 

Such certificates shall certify that the materials or goods concerned have been tested in 

accordance with the requirements of the specifications and shall give the results of all the tests 

carried out. The Contractor shall provide adequate means of identifying the materials and goods 

delivered to the site with the corresponding certificates. 



 

 

131 SIGNBOARDS 

 
The Contractor shall provide and erect 1 (one) or two (2) publicity signboards on the site as directed. The 

Engineer shall as have shown in the Drawings and as required direct the minimum dimensions of the 

boards. The boards shall be prepared primed and painted cream and lettered in black. The boards shall be 

of stout construction, resistant to the effects of weather. 

 

 

134 ENGINEER’S LABORATORY 
The Contractor shall pay for all materials testing and Staff Allowances. 

Payments shall be made under the relevant item of the BOQ on provision of receipt. 

 

137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF 
 

The Contractor shall provide, pay (including all overtime) attendant staff to fulfil the requirements of 

Clause 137 of the Standard Specification. The number of staff required for these duties shall be not exceed 

6No. The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits under 

relevant item of the Bills of Quantities. 

 

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD 

OF PAYMENT 

The Contractor shall when have instructed to do so shall Pay the Service Provider the amount 

of the invoice for the Supervision Vehicle during the period of the contract. 

Payment for the vehicle shall be by a rate entered in the Preliminary and General Item of the 

BOQ. 

 

139 RECEIPTED ACCOUNTS 

 

The Contractor may be instructed by the Engineer to make payments of general miscellaneous 

accounts for such items as stationary, stores and equipment and miscellaneous supervision 

personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above. 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits 

under relevant items of the BOQ. 

 
140 ACCOMODATION FOR THE ENGINEER’S STAFF 

 

Not Applicable 

 

142 LIQUIDATED DAMAGES 

 

Liquidated Damages at the rate shown in the Appendix to Form of Bid shall apply in the event of 

the works not being completed within the time for completion plus any extension of time which 

may be determined by the Engineer. 

 
143 ENVIRONMENTAL PROTECTION 

The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of the 

Engineer; that the impact of the construction on the environment shall be kept to a minimum 

and that appropriate measures are taken to mitigate any adverse effects during the construction. 

(a) After extraction of materials, all borrows pits shall be back-filled to the satisfaction of the 

Engineer. In particular, borrow pits near the project road shall be back-filled in such a way that 

no water collects in them. 

(b) Spilling of bitumen, fuels, Oils and other pollutants shall be cleared up. 

 

 
 

SECTION 2 - MATERIALS AND TESTING OF MATERIALS 
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SECTION 3 - SETTING OUT & TOLERANCES 
 

301 SETTING OUT 

 
The contractor while pegging out the distances shall ensure that the existing alignment is followed 

unless instructed otherwise by the Engineer. 
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SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING 
 

 

401 SITE CLEARANCE 

 

Site Clearance shall be carried out as directed by the Engineer. 

 

402 REMOVAL OF TOPSOIL 
 

Topsoil shall include up to 200mm depth or any unsuitable material encountered in existing or newly 

constructed drains, drainage channels, and accesses. 

 

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 
 

When instructed by the Engineer, the Contractor shall demolish or remove structure and payment 

for this shall be made as per the bill item. 



 

 

SECTION 5 – EARTHWORKS 
 

504 PREPARATION PRIOR TO FORMING EMBANKMENT 
 

Where benching is required for existing pavement to accommodate earthworks sub-grade or sub-base for 

widening the road, the rate for compaction of existing ground shall be deemed to cover this activity. 

(a) 
Excavation in the pavement of the existing road shall be kept dry. In the event of water penetrating the 

underlying layer, construction of the subsequent layers shall be postponed until the underlying layers are 

dry enough to accommodate the construction plant without deforming or otherwise showing distress. 

 

Step construction shall be carried out per layer at the joint where excavating both vertically and 

perpendicular to the direction of the travel. The step shall be 500mm perpendicular to the direction of the 

travel and 150mm vertical unless otherwise instructed by the Engineer. 

 

Special care shall be taken when compacting the new material at the joint ensuring that specified density 

is achieved. 
 

505 CONSTRUCTION OF EMBANKMENTS 

 

Only material approved by the Engineer shall be used for fill in embankments. 

Material with high swelling characteristics or high organic matter content and any other 

undesirable material shall not be used, unless specifically directed by the Engineer. Unsuitable 

material shall include: 

(i) All material containing more than 5% by weight or organic matter (such as topsoil, 

material from swamps, mud, logs, stumps and other perishable material) 

(ii) All material with a swell of more than 3% (such as black cotton soil) 

(iii) All clay of plasticity index exceeding 50. 

(iv) All material having moisture content greater than 105% of optimum moisture content 

(Standard Compaction) 

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and subgrade shall be 

provided for as part of earthworks operation and payment shall be made as “fill”. The material 

for subgrade shall have a CBR of not less than 8% measured after a 4-day soak in a laboratory 

mix compacted to a dry density of 100% MDD (AASHTO T99) and a swell of less than 1%. 
 

Embankment repair: Where directed by the Engineer, any localized filling in soft, hard or natural; selected 

material requirements shall be executed in accordance with Clause 505. 

 

508 COMPACTION OF EARTHWORKS 
 

At pipe culverts, all fill above ground level around the culverts shall be compacted to density of 100% 

MDD (AASHTO T.99) up to the level of the top of the pipes or top of the surround(s), if any and for a 

width equal to the internal diameter of the pipe on either side of the pipe(s) or surround(s) as applicable. 

 

At locations adjacent to structures, all fill above ground level up to the underside of the sub-grade shall be 

compacted to density of 105% MDD (AASHTO T.99). In case of fill around box culverts this should be 

carried out for the full width of the fill and for a length bounded by the vertical plane passing through the 

ends of the wing walls. 

 

Notwithstanding the provision of clause 503 of the standard Specification, Compaction of subgrade 

material (i.e. material immediately below formation) in cut areas shall not be carried out by the contractor 

in areas where the formation is formed in hard material, unless specific instructions to the contrary are 

issued by the Engineer. 

 

Where improved sub-grade material shall be required, this shall be compacted and finished to the same 

standards and tolerances as those required for normal sub-grade and clauses in the specifications applying 

to normal sub-grade shall also apply. 
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511 BORROW PITS 
 

The first part of the Standard Specification is amended as follows: - 

 

Fill material which is required in addition to that provided by excavation shall be obtained from borrow 

pits to be located and provided by the Contractor but to the approval of the Engineer contrary to what has 

been stated. 

 

515 SIDE DRAINS 
 

Side drains shall be constructed in accordance with clause 515 of the Standard Specification. This item 

shall be paid under item no. 5.04. 

 

517 MEASUREMENT AND PAYMENT 
 

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for compaction of fill 

in soft material shall allow for the requirements of clause 508 of the special specification and no extra 

payment shall be made for compaction around pipe culverts (100% MDD AASHTO T.99). 

 

517(e) Overhaul 
 

A free haul of 1.5 km shall be allowed. 

 

518 Grading and shaping 
 

Where directed by the Engineer, the Contractor shall carry out grading and shaping over the full width of 

the carriageway and side slopes, so that the final profile complies with a standard cross- section shown in 

the drawings. The grading involves scarification up to a maximum depth of 150 mm, reworking of material 

to render it uniform and not segregated, reshaping, grading to profile, removing of material from side 

drains to spoil as directed by the Engineer, watering and compacting to 95 % MDD AASHTO T180, to 

required carriageway surface tolerance and uniform cross-fall all as directed by the Engineer. 

 

The whole width of the finished surface, after the grading shall be trimmed and cleared off as necessary 

to leave the surface and slopes smooth, even and free from fresh loose heaps or windrows, stones or 

boulders or rocks, vegetation or any other deleterious material. 

 
Measurement and Payment 

Payment shall be made for the plan area instructed and approved by the Engineer 

Item: Grading 

Unit: Square meters 



 

 

SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES & SPOIL AREAS 
 

601 GENERAL 
 

Notwithstanding any indications to the contrary in the Standard specification the Engineer will not make 

available to the Contractor any land for quarries, borrow pits, stockpiles and spoil areas, except for those 

areas in road reserves specifically approved by him. 

 

The contractor will be entirely responsible for locating suitable sources of materials complying with the 

Standard and Special Specifications, and for the procurement, Wining, haulage to site of these materials 

and all costs involved therein. Similarly, the contractor will be responsible for the provision and costs 

involved in providing suitable areas for stockpiling materials and spoil dumps. Should there be suitable 

sites for spoil dumps or stockpiles within the road reserve forming the site of the works the Contractor 

may utilize these subject to the approval of the Engineer. 

 

No additional payment will be made to the Contractor to cover costs arising from the requirements for 

this Clause and the Contractor must include these costs in the rates inserted into the Bills of Quantities. 
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 SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES 
 

The Preliminary Materials Report included as Vol. II of the tender documents is only for guidance of the 

Tenderers and that the information therein is neither warranted nor guaranteed. 

 

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES 
 

Unless otherwise instructed by the Engineer, all excavated surfaces in material other than hard material, 

on which foundations for structures shall be placed, shall be compacted to 100% MDD (AASHTO T.99) 

immediately before structures are constructed. 

 

Paragraph 4, last line: - Replace “95%” with “100%”. 

 

707 BACKFILLING FOR STRUCTURES 
 

Unless otherwise instructed by the Engineer, all backfilling material shall be compacted to a minimum of 

100% MDD (AASHTO T.99). 

 

709 EXCAVATION FOR RIVER TRAINING AND NEW WATER COURSES 
 

Payments for river training and establishment of new watercourses shall only be made where such work 

constitute permanent works. Works done for road deviation or other temporary works shall not qualify 

for payment. 

 

710 STONE PITCHING 

 

Stone pitching to drains, inlets and outlets of culverts to embankments and around structures shall 

consist of sound unweathered rock approved by the Engineer. 

The stone as dressed shall be roughly cubical in shape with minimum dimensions of 150 x 150mm 

for normal thickness of stone pitching. The Engineer may instruct use of river stones and paid for 

as per the bill rate. 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid, 

interlocked and rammed into the material to give an even finished surface. 

In areas where stone pitching has been damaged, the Contractor shall identify such areas and 

notify the Engineer for his agreement of the extent of the Works required and his approval and 

instructions to proceed with the Works. Stone Pitching Repair and Reconstruction shall be carried 

out in accordance with Clause 710 of the Standard Specifications. 

The Works shall involve removal of the damaged stone pitching and reconstruction of the said 

areas in accordance with Clause 710 of the Standard Specifications by use of the sound salvaged 

material together with any necessary additional material where all such materials shall comply 

with Section 7 of the Standard Specifications. 

 
711 GABIONS 

 

Where instructed by the Engineer the Contractor will install gabions as protection works to 

washout areas or bridge Piers and or Abutments. Gabions shall be constructed in accordance with 

Clause 711 of the Standard Specification. 

I n cases where existing gabions have been damaged, the Contractor shall identify them and notify 

the Engineer for his agreement of the extent of the Work required and his approval and 

instructions to proceed with the Works. 

The Works shall involve removal of the damaged gabions / rocks, excavation to the correct levels 

and grades as directed by the Engineer, and in accordance with Clause 711 of the Standard 

Specifications and reconstruction with new gabions and other necessary materials as necessary. 



 

 

The damaged gabions shall be recovered and transported to the nearest County Yard or Embu, 

Majimbo Offices. 
 

712 RIP-RAP PROTECTION WORK 

 

Quarry waste or similar approved material shall be used to backfill scoured and eroded side, 

outfall and cutoff drains. The material shall be compacted to form a flat or curved surface 

preparatory to stone [pitching of drainage channels, existing and new scour checks as directed by 

the Engineer. 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone hand 

laid, interlocked and rammed into the material to give an even finished surface. The interstices of 

the Pitching shall be rammed with insitu material. The insitu material immediately behind the 

pitching shall be compacted to minimum density of 100% MDD compaction (AASHTO T.99) 

 
714 BACKFILL BELOW STRUCTRURES 

 

Where instructed this shall be carried out in compliance with the requirements of Clause 507 and 

804 of the Standard Specification. 
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 SECTION 8 - CULVERTS AND DRAINAGE WORKS 
 

801 SCOPE OF SECTION 
 

The operations specified in this section apply to the installation of drainage works and reinstatement and 

improvement of the same. 

 

In addition, this Section covers: - 

 

Replacement of existing 450mm pipe culverts by 600mm diameter or 900mm 

Extending of existing 600mm and 900mm diameter pipes to be compatible with the increased 

road width. 

Desilting and cleaning of existing pipes and outfall drains to make them free flowing. 

 

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS 
 

In the Standard Specifications, make the following amendments: - 

 

(a) Removal of Existing Pipe Culverts 

Where instructed by the Engineer, the Contractor shall excavate and remove all existing blocked 

or collapsed culvert pipes of 450mm, 600mm and 900mm diameter including concrete surround, 

bedding, inlet and outlet structure. 

The void left after removal of culvert pipes shall be widened as necessary to accommodate new 

concrete bedding, pipe and haunching. 

The payment of this work shall be per linear metre of pipes removed, and the volume in m3 of 

inlet/outlet structure removed. The void left by removal of these pipes shall be carefully preserved 

in order to accommodate replacement 600mm or 900mm diameter pipe culverts as shall be 

directed by the Engineer. 

(b) Removal of Other Existing Drainage Structures 

When instructed by the Engineer, the Contractor shall demolish or remove any other structure 

and payment for this shall be made on day work basis. 

(c) Excavation for Culverts and Drainage Works 

The Contractor shall carry out all excavations for new culverts and drainage works to the lines, 

levels, inclinations, and dimensions shown on the drawings or as instructed by the Engineer. 

 
805 EXCAVATION IN HARD MATERIAL 

 
In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete “95%” and insert “100%”. 

In sub-clause 809(a), paragraph 1, line 1, substitute “95%” with “100%”. 

In sub-clause 809©, paragraph 2, line 4, between the words “compacted” and “and shaped” insert 

the words “to 100% MDD (AASHTO T.99)”. 

Hard material is a material, which can be excavated only after blasting with explosives or barring, 

and wedging or the use of a mechanical breaker fitted with a rock point in good condition and 

operated correctly. Boulders of more than 0.2m3 occurring in soft material shall be classified as 

hard material. 

 

 
809 BEDDING AND LAYING OF PIPE CULVERTS 

 

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and the pipes shall be bedded 

on 1:3 cement: sand mortar at least 50mm thick, 150mm wide and extending the full length of the barrel. 

 

The rates inserted shall allow for compaction of the bottom of excavation to 95% MDD (AASHTO 



 

 

T.99). 

 

810 JOINTING CONCRETE PIPES 
 

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2 cement: sand 

mortar and provided with fillets on the outside as described in clause 810 of the Standard 

Specification. 

 
812 BACKFILLING OVER PIPE CULVERTS 

 

In the Standard Specifications, clause 812 

a) Delete paragraph 6 “for pipe culverts ........ 

depth of 150mm”, entirely. 

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts and 

compacting to 95% MDD (AASHTO T.99) and these works shall not be measured and paid for 

separately. 

 
814 SUBSOIL DRAINS 

 

In the event of excavation for repairs exposing local seepage, springs or unacceptably high water 

table, the Engineer may instruct the provision of counter fort or French drains. 

These drains shall consist of a trench excavated to the alignment, width, depth and gradient 

instructed by the Engineer, and backfilled with approved compacted clean hard crushed rock 

material as specified in clause 815 of the standard specification. Where these drains lie within the 

carriageway the carriageway shall be reinstated with compacted graded crushed stone or 

stabilised gravel and surfaced with hot asphalt or a surface dressing as instructed by the Engineer. 

 
817 REPAIRS TO DRAINS 

 

(i) Cleaning Existing Drains 
 

In areas of existing side drains, miter or outfall drains where such are blocked, the Engineer shall instruct 

the Contractor to clean and clear the drains to free flowing condition. 
The work shall consist of: 

(a) Stripping and removal of any extraneous material to spoil including vegetation and roots in the 

drains to the satisfaction of the engineer. 
(b) Spreading of any spoil to the satisfaction of the Engineer. 

(c) Shaping the drains to free flowing condition as directed by the Engineer. 

Measurement and Payment for cleaning drains shall be by linear metre of drain cleaned 

measured as the product of plan area and vertical depth of extraneous material instructed to be 

removed. No extra payment will be made for removal of vegetation and roots. 

(ii) Channels 
 

The Engineer may instruct that the Contractor provides open channels in place of existing 

subdrains where the latter may be damaged or in any other place. The rates entered by the 

Contractor in the bills of quantities must include for removal and disposal of any subdrain 

material, excavation to line and level, backfilling and compaction as directed by the engineer. 

The channels shall be constructed of precast class 20/20 concrete of minimum 80mm thickness 

and lengths or widths not exceeding 1000mm. Joints shall be at least 15mm wide filled with 1:2 

cement sand mortar. 

(iii) Rubble fills for protection work 
 

Quarry waste or similar approved material shall be used to back fill scoured and eroded side, outfall and 

cutoff drains. The material shall be compacted to form a flat or curved surface preparatory to stone 
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 pitching of drainage channels, existing and new scour checks as directed by the Engineer. 
 

(iv) Stone Pitching 

 
Stone pitching shall be constructed in accordance with clause 710 of the standard Specification. 

(v) Gabions 
 

Gabions shall be constructed in accordance with clause 711 of the standard Specification. 

 

(vi) Spoil Material 
 

The Contractor shall be responsible for removal from site of all materials excavated in the course 

of undertaking works in this section of the specifications, unless suitable for re-use, and deposit 

of the material in a spoil dump to be approved by the Engineer. 

 
818 Concrete scour checks 

 

Concrete for scour checks shall be class 15/20.reinforcement shall be wire mesh A193 at the middle of 

the base of the wall, or as shown in the drawings or instructed by the Engineer. 
Item: Concrete scour checks 

Unit: M3 

 

Concrete scour checks shall be measured in cubic meters of concrete placed calculated from the 

dimensions of the scour check shown on the drawings or as directed by the Engineer. 

 

The rate for concrete scour checks shall include the cost of excavating, removing excavated material to 

spoil, providing and placing class 15/20 concrete, A193 reinforcement and shuttering, all complying with 

the requirement of he specifications. 

 
(b) Earthfill scour checks 

Earthfill scour checks shall be constructed using selected earthfill material, in accordance with section 5 

of the specification, or as shown in the drawings or as instructed by the Engineer. 

Item: Earthfill scour checks 

Unit: M3 

 

Earthfill scour checks shall be measured by cubic meters of earthfill calculated from the dimensions of 

the scour check shown on the drawings or as directed by the Engineer. 

 

The rate for earthfill scour checks shall include for the cost of excavating, removing excavated material 

to spoil, providing, placing and compacting of the earthfill to at least 95% MDD (Standard Compaction) 

and trimming the slopes. An extra pitching the surfaces as per Clause 710 of the special specifications. 

 

819 CLEANING AND MAINTENANCE 

1. 

2. (i) Desilting of Pipe Culverts 

• 

• Where instructed Contractor shall desilt the existing pipe culverts by removing all the 

material from the pipe to make them clean and free flowing. 

• Measurement and payment shall be by the linear meters of pipes de-silted, regardless of 
diameter size. 



 

 

SECTION 9 - PASSAGE OF TRAFFIC 
 

901 SCOPE OF THE SECTION 
 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all times and if 

necessary construct and maintain an adequate diversion for traffic complete with all the necessary road 

traffic signs. 

 

The contractor shall provide to the satisfaction of the Engineer adequate warning signs, temporary 

restriction signs, advance warning signs, barriers, temporary bumps and any other device and personnel 

equipped with two way radios to ensure the safe passage of traffic through the works. 

 

When carrying out the Works the Contractor shall have full regard for the safety of all road users. 

 

The Contractor shall also provide sign posts and maintain to the satisfaction of the Engineer all deviations 

necessary to complete the works. The contractor should allow for the costs of complying with the 

requirements of this clause in his rates. 

 

The contractor will be deemed to have inspected the site and satisfied himself as to the adequacy of his 

bid for these works and no additional payments will be made to the contractor for any expenditure on 

traffic control or the provision of deviations. The employer shall not be liable for inadequate prior 

investigations of this nature by the contractor. 

 

906 PASSAGE OF TRAFFIC THROUGH THE WORKS 

 
The Contractor shall arrange for passage of traffic through the works during construction and the cost of 

doing so shall be payable under Item 9.01. To this end, the contractor shall be deemed to have inspected 

the site Any damage caused by passing traffic through the works shall be made good at the contractor’s 

own cost. 

 

907 SIGNS, BARRIERS AND LIGHTS 
 

Contractor shall provide signs, barriers and lights as shown in the drawing in Book of Drawings 

at the locations where the traffic is being carried off the existing road to the deviation and back 

again to existing road. The Contractor shall provide ramps and carry out any other measures as 

instructed by the Engineer to safely carry traffic from the road to deviation. 

Contrary to what has been specified in this clause the road signs provided shall be fully 

reflectorised and in conformity with clause 9.1 of the “Manual for Traffic Signs in Kenya Part 

II”. 

 
909 ASSISTANCE TO PUBLIC 

 

In addition to provision of clause 909, Contractor shall maintain close liaison with the relevant authorities 

to clear any broken down or accident vehicles from the deviations and the main road, in order to maintain 

smooth and safe flow of the traffic. 

 

912 MEASUREMENT AND PAYMENT 
 

(a) Construct Deviation 
 

The Contractor shall be paid only 50% of the rate for this when he completes deviation road to 

the satisfaction of the Engineer. The balance shall be paid in equal monthly instalments over the 

contract period, as he satisfactorily maintains the deviation (as per clause 904 and 905 above) 

when it is in operation. 
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SECTION 10 - GRAVEL WEARING COURSE 
 

1001 GENERAL 

The material for gravel wearing course shall be won from sources identified by the contractor but 
approved by the Engineer. Method B, specified in the Standard Specification, shall be used as the method 
of measurement. 

The gravel to be used shall meet all the requirements of Clause 10 of the Standard Specification for Road 
and Bridge Construction. The compaction shall be at least 95 % MDD (AASHTO T180) at a moisture 
content of between 80% and 105% of the Optimum Moisture Content (AASHTO T180). 

1003 MATERIAL REQUIREMENTS 

The material requirements for natural gravel for re-gravelling shall be as follows: 

 

The grading of the gravel after placement and compaction on the road shall have a smooth grading curve 

within and approximately parallel to the following envelope. 

 
Sieve (mm) % by weight 

37.5 

28 

20 

14 

10 

5 

2 

1 

0.425 

0.075 

100 

85-100 

85-100 
65-100 

55-100 

35-92 

23-77 

18-62 

14-50 
10-40 

 

The material shall have a minimum CBR of 20 at 95% MDD (AASHTO T180) and 4 day soak. 

The plasticity index shall not exceed 20%. 

 

 

 

 

 

 

 

 
SECTION 12 - NATURAL MATERIAL SUBBASE AND BASE 



 

 

1201 GENERAL 

 

Where instructed by the Engineer, the Contractor shall undertake repairs, widening and 

reprocessing to the existing carriageway and shoulders in accordance with sections 12 and 14 of 

the Special Specifications. 

 

a) Areas to be scarified and reprocessed 

 

The contractor will scarify, add new material and reprocess sections as determined by 

the Engineer. 

 

b) Pavement repairs 

 

The Contractor will carry out repairs to base and subbase as directed by the Engineer and 

according to Specifications given in Sections 12 and 14 of the Standard Specifications. 

 

c) Pavement widening 

 

The Contractor shall, as directed by the Engineer, bench and compact the subgrade to 

100% MDD (AASHTO T99), provide lay and compact material for sub-base and base 

as directed by the Engineer and in accordance with Sections 5 and 12 of the Standard 

Specifications. 

 

1203 MATERIAL REQUIREMENTS 

 

Natural materials for base and sub-base shall conform to the specifications given in Section 12 

of the Standard Specifications for Road and Bridge Construction for cement and lime improved 

base and sub-base. 

 
 

1209 MEASUREMENT AND PAYMENT 

 

Natural material for sub-base and base shall be measured by the cubic metre placed and 

compacted upon the road calculated as the product of the compacted sectional area laid and the 

length. 

 

1210 HAND PACKED STONE 

 

Hand packed stone base is a layer of hand laid stone of defined size and durable in nature, laid 

in a manner such that when proof rolled and compacted it forms a stable and dense matrix as a 

road base. 

 

a) Material for Hand Packed Stone Base 

 

This shall consist of durable stone with nominal base dimensions of 75 mm square and 

minimum height of 150 mm or when compacted to give a layer of 150 mm. The stone shall be 

class C with the following requirements: 

LAA 45 max 

ACV 32 max 

SSS 12 max 

FI 30 max 

CR 60 min. 

 

It shall be free from foreign matter. The fines passing 0.425 mm sieve shall be NONPLASTIC 
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b)  Laying 

The stone shall be laid by hand closely together. The stone shall be carefully bedded and tightly 

wedged with suitable spalls. The base of the stone shall alternate with the apex in all directions 

or as directed by the Engineer. The layer shall be proof rolled with a loaded scrapper or truck 

with a minimum axle load of 8 tonnes in the presence of the Engineer who shall approve of its 

stability before compaction. 

 
c) Compaction 

This shall be by a steel wheeled roller of at least five tonnes per metre width of roll. It shall 

consist of four static runs or until there is no movement under the roller. There shall follow 

vibratory compaction until an average dry density of 85% minimum of specific gravity of stone 

has been achieved. No result shall be below 82% of specific gravity. The surface of the 

compacted layer shall then be levelled by quarry dust (0/6 mm). The dust shall have the 

following specifications: 

 

The stone shall be class C 

Grading 

Sieve Size % Passing 

10 100 

6.3 90-100 

4 75-95 

2 50-70 

1 33-50 

0.425 20-33 

0.300 16-28 

0.150 10-20 

0.075 6-12 
 

The dust shall be free from foreign matter and fines passing 0.425 mm sieve shall be NON- 

PLASTIC. The maximum layer shall be 40 mm or as directed by the Engineer 

 
d) Measurement and Payment 

Payment shall be by the cubic metre laid (m3). Measurement of volume shall be determined as 

the product of length and compacted thickness laid. The rate quoted for this item should include 

the cost for laying the levelling quarry dust layer, as no extra payment shall be made for this 

layer. 

 
SECTION 17 - CONCRETE WORKS 

1703 MATERIALS FOR CONCRETE 

This work shall consist of placing selected approved material of 250mm minimum diameter on the 

foundation put after excavation to receive levelling concrete in accordance with these specifications and 



 

 

in conformity with the lines, grades and cross sections shown on the Drawings as directed by the Engineer. 

 

(a) Materials 

 

Selected rock: The selected rock boulders to be placed for this work shall be hard, sound, durable 

quarry stones as approved by the Engineer. Samples of the stone to be used shall be submitted to 

and approved by the Engineer before any stone is placed. 

The maximum size of the stone boulders shall be 300mm. 

 
(b) Construction Method 

 

After completion of the structural excavation the surface of the loose soil shall be levelled and 

compacted. Then the stone of the above sizes shall be placed in one layer of 250mm over the 

compacted bed where the bottom slab will rest. Coarse sand shall be spread to fill up the voids 

in the stone boulders, and compaction with vibratory compactors should be performed to make 

this layer dense whereon a concrete of levelling course shall be placed. 

(c) Measurement and payment 
 

Measurement for the bedding materials shall be made in cubic meters for the completed and 

accepted work, measured from the dimension shown on the Drawings, unless otherwise directed 

by the Engineer. 

Payment for the bedding Materials for Levelling Concrete Works shall be full compensation for 

furnishing and placing all materials, all labour equipment, tools and all other items necessary for 

proper completion of the work in accordance with the Drawings and specifications and as directed 

by the Engineer. 

 
1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB 

INCLUSIVE OF COST OF FORM WORKS 

 
This work shall consist of placing and levelling lean concrete class 15/20 over the prepared bed of stone 

boulders in the foundation for bottom slab and wing walls in accordance with these specifications and 

which conformity with the lines, grades, thickness and typical cross-sections shown on the drawings unless 

otherwise directed by the Engineer. 

 

(a) Materials for Levelling Concrete 
 

Requirement for the concrete class 15/20 is specified as follows:- 
Design compressive strength (28) days : 15N/mm2 

Maximum size of coarse aggregate : 20mm 

Maximum cement content: 300 kg/m3. 

Maximum water/cement ration of 50% with slump of 80mm. 

 

(b) Construction Method 

 
The bed of stone boulders upon which the levelling concrete will be placed shall be smooth, 

compacted and true to the grades and cross-section shall be set to the required lines and grades. 

(c) Measurement and payment 

 
Measurement for levelling concrete (class 15/20) shall be made in cubic meters completed and 

accepted levelling concrete work measured in place which is done in accordance with the 

Drawings and the Specifications. 
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 Payment for this work shall be the full compensation for furnishing and placing all materials, 
labour, equipment and tools, and other incidentals to Specifications and as directed by the 

Engineer. 

Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box Culvert and wing walls 

inclusive of Cost of Form works. 

 
1703(B) REINFORCING BARS OF WALLS AND SLABS 

 

This work shall consist of furnishing, fabricating and placing in the concrete of the bottom slab, top slab, 

median wall, sidewalls, wing walls and aprons, reinforcing bars of the quality, type and size in accordance 

with these specifications in conformity with the requirements shown on the Drawings. 

 

 

(a) Material: 

 

Reinforcing bars shall be deformed and shall meet the requirements of British standard BS4461, 

unless otherwise called for the drawings or approved by the Engineer. 

No reinforcing bar shall be delivered without a certificate guaranteeing the yield stress. The 54 

reinforcing bar shall be kept off the ground, free from dirt, oil, grease, or avoidable rust and 

stored within a building or provided with suitable covers. 

If it is necessary for the Engineer to ascertain the quality of the reinforcing bars, the Contractor 

shall test the reinforcing bars, at his own expense, by means as directed by the Engineer. 

 
(b) Construction Method 

(i) Bar Bending Schedule: 

 

The Engineer shall provide the Contractor with bending schedule showing the location types, 

sizes, bending dimensions and cut lengths of the reinforcing bar required to be fixed in the works. 

(ii) Cutting and Bending: 

 

Qualified men shall be employed for the cutting and bending, and proper application shall be 

provided for such work. 

Bars shall be cut and bent cold to the dimensions indicated and with equipment and methods 

approved by the Engineer. 

Stirrups and tie bars shall be bent around a pin having a diameter not less than 15 times the 

minimum diameter of the bar. Bends of other bars, where full tension in the bar may occur, shall 

be made around a pin having a diameter not less than 7.5 times the bar diameter as shown on the 

Drawings. 



 

 

Reinforcing bars shall be accurately formed to the shapes and dimensions indicated on the 

Drawings, and shall be fabricated in a manner that will not injure the materials. 

(c) Placing 

 

Reinforcing bars shall be accurately placed in proper position, and so that they be firmly held 

during placing of concrete. 

Bars shall be tied at all intersections by using annealed iron wire 0.9mm or larger diameter, or 

suitable clips. 

Distances from the forms shall be maintained, corrected by means of metal hangers, metal blocks, 

metal supports or other supports approved by the Engineer. 

The Engineer shall inspect reinforcing bars after placing. When a long time has elapsed after 

placing reinforcing bars, they shall be cleaned and inspected again by the Engineer before placing 

concrete. 

(d) Splicing and Joint 

 

When it is necessary to splice reinforcing bars at points, position and methods of splicing shall 

be determined based on strength calculations and approved by the Engineer. 

In lapped splices, the bars shall be lapped by the required length, and wired 

together at several points by using annealed iron wire larger than 0.9mm. 

Exposed reinforcing bars intended for bonding with future extensions shall be effectively 

protected from injury and corrosion. 

Oxyacetylene welding joint of reinforcing steel shall be done only if authorised by the Engineer 

in writing. 

 
(e) Measurement and Payment 

Bending and installation of reinforcing bar of piers and abutments shall be measured in terms of 

tons. The length of steel bar of each size will be shown on the drawings in which the bar length 

for splicing is excluded. In computing the weight to be measured, the theoretical weights of bars 

of the cross-section shown on the Drawings or authorised shall be used. 

 

 

 

 
These weights are given in the following table: - 

 

Bar type and the Cross-section in 

millimetres 

Weight of Bar in Kilogramme—per 

12m length of bar 

Y10 7.40 

Y12 10.66 

Y16 18.95 

Y20 29.60 

Y25 46.30 
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1703 (C) FORMWORK FOR CULVERT WALLS AND SLABS 
 

This work shall consist of all temporary moulds for forming the concrete for culvert walls and slabs 

together with all temporary construction required for their support. Unless otherwise directed by the 

Engineer all formworks shall be removed on completion of the walls and slabs. 
 

(a) Materials 

Forms shall be made of wood or metal and shall conform to the shape, lines and dimensions 

shown on the Drawings. 

All timber shall be free from holes, loose material, knots, cracks, splits and warps or other 

defects affecting the strength or appearance of the finished structure. 

Release Agents – Release agents shall be either neat oils containing a surface activating agent, 
cream emulsions, or chemical agents to be approved by the Engineer. 

(b) Construction Method 

(b) 

(i) Formworks 

Formworks shall be designed to carry the maximum loads which may be imposed, and so be 

rigidly constructed as to prevent deformation due to load, drying and wetting, vibration and 

other causes. After forms have been set in correct location, they shall be inspected and 

approved by the Engineer before the concrete is placed. 

If requested, the contractor shall submit to the Engineer working drawings of the forms and 

also, if requested, calculations to certify the rigidity of the forms. 

Unless otherwise described in the Contract, all form joints for exposed surfaces of concrete 

shall form a regular pattern with horizontal and vertical lines continuous throughout each 

structure and all construction joints shall coincide with these horizontal and vertical lines. PVC 

pipes of 50mm diameter for weep holes shall be arranged as shown on the Drawings. 

Unless otherwise specified, formwork shall be designed to form chamfers at all external 

corners whether or not such chamfers are shown on the Drawings to prevent cracks and other 

damage from arising. 

The inside surface of forms shall be cleaned and coated with a releasing agent to prevent 

adhesion of the concrete. Release agents shall be applied strictly in accordance with the 

manufacturer’s detailed instructions. The release agent shall be applied to the formwork prior 

to erection. Release agent must not come into contact with reinforcement. Immediately before 

concrete is placed, the forms shall be thoroughly cleaned and freed from sawdust, shavings, 

dust, mud or other debris by hosing with water. Temporary openings shall be provided in the 

forms to drain away the water and rubbish. 
 

(i) Scaffolding 

All scaffolding required to support the forms shall be designed and constructed to provide 

necessary rigidity and support the loads without appreciable deflection or deformation. 

Details, plans and structural and flexural calculations for scaffolding shall be submitted to the 

Engineer for approval, but in no case shall the contractor be relieved of his responsibility for 

the results obtained by use of these plans, etc. 

(iii) Removal of formwork 

The time at which the formwork is truck shall be the Contractor’s responsibility and the forms 

shall not be removed until the concrete strength has reached 20 N/mm2. 

(c) Measurement and Payment 

Formwork shall be measured as the net area, in square meters, in contact with the finished 

concrete surface of the walls and slabs. No measurement shall be allowed for formwork of 

temporary construction joints. 



 

 

Payment for the Formworks shall be full compensation for furnishing, erecting, jointing all the 

forms for the concrete including furnishing and applying release agent, and construction of the 

required scaffolding to support the forms, all conforming to the shape, lines, grade and 

dimensions of the structure as shown on the Drawings, all in accordance with the Drawings and 

as directed by the Engineer. 

 
1703(D) CONCRETE WORKS (CLASS 25/20) OF CULVERT WALLS AND SLABS 

 

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the construction 

of culvert walls and slabs, in accordance with these Specifications and in conformity with the 

requirements shown on the Drawings. 

 

Concrete class 25/20 shall be used for Culvert walls and slabs. 
 

(a) Concrete Materials 

(c) 
(1) Cement: 

Cement shall be of Portland type and shall conform to the requirements of BS 12 or equivalent. 

The contractor shall select only one type or brand of cement or others. Changing of type or 

brand of cement will not be permitted without a new mix design approved by the Engineer. All 

cement is subject to the Engineer’s approval, however, approval of cement by the Engineer 

shall not relieve the Contractor of the responsibility to furnish concrete of the specified 

compressive strength. 

Conveyance of cement by jute bags shall not be permitted. Storage in the Contractor’s silo or 

storehouse shall not exceed more than two (2) months, and age of cement after manufacture at 

mill shall not exceed more than four (4) months. The Contractor shall submit to the Engineer 

for his approval the result of quality certificate done prepared by the manufacturer. 

Whenever it is found out that cement have been stored too long, moist, or caked, the cement 

shall be rejected and removed from the project. 

(2) Aggregates 

Fine and coarse aggregates must be clean, hard, strong and durable, and free from absorbed 

chemicals, clay coating, or materials in amounts that could affect hydration, bonding, strength 

and durability of concrete. 

Grading of aggregates shall conform to the following requirements: 

(i) Grading of Fine Aggregates 
 

 
 

Percentage by Weight Passing 

10 mm 100 

5 mm 89-100 

2.5 mm 60-100 

1.2 mm 30-100 

0.6 mm 15- 54 

0.3 mm 5- 40 
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(ii) Grading of Coarse Aggregates 
 

Size of 

Coarse 
Aggregate 

Amounts finer than each standard sieve percentage by weight 

40 30 25 20 15 10 5 2.5 

 100 - - 90-100 - 30-69 0-10 - 

Other requirements for aggregates are as follows: 

(iii)Fine Aggregates 

Fitness Modulus, AASHTO M-6 : 2.3 – 3.1 

Sodium Sulphate Soundness, AASHTO T104 : Max. 10% loss 

Content of Friable Particles AASHTO 112 : Max 1% by weight 

Sand Equivalent, AASHTO T176 : Min. 75 

 

(iv) Coarse Aggregate 
 

Abrasion, AASGTO T96 : Max. 405 loss 

Soft Fragment and shale, AASHTO M80 : Max. 5% by weight 

Thin and elongated Pieces, AASHTO M80 : Max. 15% 

 

 

(3) Water 

All sources of water to be used with cement shall be approved by the Engineer. Water shall be 

free from injurious quantities of oil, alkali, vegetable matter and salt as determined by the 

Engineer. 

(4) Admixture 

Only admixture, which have been tested and approved in the site laboratory through trial mixing 

for design proportion shall be used. 

Before selection of admixture, the Contractor shall submit to the Engineer the specific 

information or guarantees prepared by the admixture supplier. 

The contractor shall not exclude the admixture from concrete proportions. 

Concrete class 25/20 

Concrete class 25/20 shall be used for culvert wing walls and slabs. The requirements of 

Concrete class 25/20 are provided as follows unless otherwise the Engineer will designate any 

alteration. 

Design compressive strength (28 days) : 25N/mm2 

Maximum size of coarse aggregates  : 20mm 

Maximum water/cement ratio of 45% with slump of 80mm 

 

(a) Proportioning Concrete 
 

The Contractor shall consult with the Engineer as to mix proportions at least thirty (30) days prior 

to beginning the concrete work. The actual mix proportions of cement, aggregates, water and 

admixture shall be determined by the Contractor under supervision of the Engineer in the site 

laboratory. 

The Contractor shall prepare the design proportions which has 120% of the strength requirement 

specified for the designated class of concrete. 

No class of concrete shall be prepared or placed until its job-mix proportions have been approved 

by the Engineer. 

(b) Concrete Work 

0.15 mm  

 



 

 

(i) Batching 

Batching shall be done by weight with accuracy of: 

Cement : ½ percent 

Aggregate : ½ percent 

Water and Admixture : 1 percent. 

(d) 
Equipment should be capable of measuring quantities within these tolerances for the smartest 

batch regularly used, as well as for larger batches. 

 

The accuracy of batching equipment should be checked every month in the presence of the 

Engineer and adjusted when necessary. 

 
(ii) Mixing and delivery 

Slump of mixed concrete shall be checked and approved at an accuracy of +25mm against 
designated slump in these specifications. 

 
(iii) Concrete in hot weather 

No concrete shall be placed when the ambient air temperature is expected to exceed thirty 

three degrees celsius (330c) during placement operations). 

( iv)    Concreting at night 

No concrete shall be mixed, placed or finished when natural light is insufficient, unless 

an adequate approved artificial lighting system is operated, such night work is subject to 

approval by the engineer. 

 
(v)      Placing 

In preparation of the placing of concrete, the interior space of forms shall be cleaned and 

approved by the engineer prior to placing concrete. All temporary members except tie 

bars to support forms shall be removed entirely from the forms and not buried in the 

concrete. The use of open and vertical chute shall not be permitted unless otherwise 

directed by the engineer. 

The Contractor shall provide a sufficient number of vibrators to properly compact each 

batch immediately after it is placed in the forms. 

(d) Measurement and Payment 
 

Measurements for the Concrete Works Class 25/20 of culvert walls and slabs shall be made in 

cubic meters for the walls and slabs actually constructed, measured from their dimensions shown 

on the Drawings. Payment for the Concrete Works (Class 25/20) of culvert walls and slabs shall 

be the full compensation for furnishing all materials of the concrete mixing, delivering, placing 

and curing the concrete, equipment and tools, labour and other incidental necessary for the 

completion of the work in accordance with the Drawings and these Specifications and as directed 

by the Engin
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STANDARD PROJECT SIGN BOARD 

 

 

 

 

 

 

 
Wording of the sign board shall be as directed by the Engineer 



 

 

 

SUPPLEMENTARY INFORMATION 
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Section VIII - General Conditions of Contract 1. 

GENERAL CONDITIONS 

GENERAL CONDITIONS 
 

1. General Provisions 

 

1. Definitions 

 

1.1 In this Contract, except where context otherwise requires, the following terms shall be 

interpreted as indicated; 

 

“Bills of Quantities” means the priced and completed Bill of Quantities forming part of the 

tender[where applicable]. 

 

“Schedule of Rates” means the priced Schedule of Rates forming part of the tender 

[where applicable]. 

 

“The Completion Date” means the date of completion of the Works as certified by the 

Employer’s Representative. 

 

“The Contract” means the agreement entered into by the Employer and the Contractor as 

recorded in the Agreement Form and signed by the parties. 

 

“The Contractor” refers to the person or corporate body whose tender to carry out the Works 

has been accepted by the Employer. 

 

“The Contractor’s Tender” is the completed tendering document submitted by the Contractor 

to the Employer. 

 

“The Contract Price” is the price stated in the Letter of Acceptance. 

“Days” are calendar days; “Months” are calendar months. 

“A Defect” is any part of the Works not completed in accordance with the Contract. 

 

“The Defects Liability Certificate” is the certificate issued by Employer’s Representative 

upon correction of defects by the Contractor. 

 

“The Defects Liability Period” is the period named in the Appendix to Conditions of 

Contract and calculated from the Completion Date. 

 
“Drawings” include calculations and other information provided or approved by the 

Employer’s Representative for the execution of the Contract. 

 

“Employer” i s E m b u C o u n t y G o v e r n m e n t 

“Equipment” is the Contractor’s machinery and vehicles brought temporarily to the Site for 

the execution of the Works. 

 

“Site” means the place or places where the permanent Works are to be carried out including 

workshops where the same is being prepared. 



“Materials” are all supplies, including consumables, used by the Contractor for 
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incorporation in the Works. 

 

“Employer’s Representative” is the person appointed by the Employer and notified to the 

Contractor for the purpose of supervision of the Works. 

 

“Specification” means the Specification of the Works included in the Contract. 

 

“Start Date” is the date when the Contractor shall commence execution of the Works. 

 

“ A Subcontractor” is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the Work in the  Contract,whichincludesWorkontheSite. 

 

“Temporary works” are works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the Works. 

 

“ A Variation” is an instruction given by the Employer’s Representative which varies 

the Works. 

 

“The Works” are what the Contract requires the Contractor to construct, install, and turnover 

to the Employer. 

 

2. Contract Documents 

 
2.1 The following documents shall constitute the Contract documents and shall be interpreted in 

the following order of priority; 

 

(1) Agreement, 

(2) Letter of Acceptance, 

(3) Contractor’s Tender, 

(4) Conditions of Contract, 

(5) Specifications, 

(6) Drawings, 

(7) Bills of Quantities or Schedule of Rates [whichever is applicable) 

 

3. Employer’s Representative’s Decisions 

3.1 Except where otherwise specifically stated, the Employer’s Representative will decide 

contractual matters between the Employer and the Contractor in the role representing the 

Employer. 

 
4. Works, Language and Law of Contract 

 

4.1 The Contractor shall construct and install the Works in accordance with the Contract 

documents. The Works may commence on the Start Date and shall be carried out in accordance 

with the Program submitted by the Contractor, as updated with the approval of the 

Employer’s Representative, and complete them by the Intended Completion Date. 

 

4.2 The ruling language of the Contract shall be English language and the law governing the 

Contract shall be the law of the Republic of Kenya. 

 

5. Safety, Temporary works and Discoveries 

 

5.1 The Contractor shall be responsible for design of temporary works and shall obtain approval 

of third parties to the design of the temporary works where required. 



 

 

 

5.2 The Contractor shall be responsible for the safety of all activities on the Site. 

 

5.3 Anyt hing of historical or other interest or significant value unexpectedly discovered on the 

Site shall be the property of the Employer. The Contractor shall notify the Employer’s 

Representative of such discoveries and carry out the Employer’s Representative’s instructions 

for dealing with them. 

 

6 STAFF AND LABOR 

6.1 Engagement of Staff and Labor 
 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 

engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when 

appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ 

staff and labor with appropriate qualifications and experience from sources within the Country. 
 

6.2 Rates of Wages and Conditions of Labor 
 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower 

than those established for the trade or industry where the work is carried out. If no established rates or 

conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are not 

lower than the general level of wages and conditions observed locally by Procuring Entity's whose trade or 

industry is similar to that of the Contractor. 
 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal 

income taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are 

subject to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such 

duties in regard to such deductions there of as may be imposed on him by such Laws. 
 

6.3 Persons in the Service of Procuring Entity 
 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's 

Personnel. 
 

6.4 Labor Laws 
 

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's 

Personnel, including Laws relating to their employment, health, safety, welfare, immigration and 

emigration, and shall allow them all their legal rights. 
 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 

 

6.5 Working Hours 
 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 

working hours stated in the SCC, unless: 
 

a) Otherwise stated in the Contract, 
 

b) The Engineer gives consent, or 



c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 
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the Works, in which case the Contractor shall immediately advise the Engineer. 
 

6.6 Facilities for Staff and Labor 
 

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also 

provide facilities for the Procuring Entity's Personnel as stated in the Specification. 
 

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or 

permanent living quarters within the structures forming part of the Permanent Works. 

 

6.7 Health and Safety 

 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and 

safety of the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure 

thatmedical staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at 

any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are 

made for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 

maintaining safety and protection against accidents. This person shall be qualified for this responsibility and 

shall have the authority to issue instructions and take protective measures to prevent accidents. Throughout the 

execution of the Works, the Contractor shall provide whatever is required by this person to exercise this 

responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after 

its occurrence. The Contractor shall maintain records and make reports concerning health, safety and welfare 

of persons, and damage to property, as the Engineer may reasonably require. 

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via 

an approved service provider and shall undertake such other measures as are specified in this Contract to 

reduce the risk of the transfer of the HIV virus between and among the Contractor's Personnel and the local 

community, to promote early diagnosis and to assist affected individuals. 

 
 

7 Performance Bond 

 

6.1 The Performance Security shall be issued by a Bank incorporated in Kenya. The amount of 

guarantee shall be as stated in the Appendix to Form of Tender. 

 

6.2 The performance security may, subject to the approval of 

the Engineer, be adjusted at the end of each period of 12 months to reflect the residual value of 

the Contract Works. 

 

6.3 The Performance Bond shall be valid until the date of issue of the Employer’s notice under sub- 

Clause 8.2 (Taking over Notice). The Employer shall return the Bond to the Contractor within 

14 days thereafter. 

 

8 Work Program and Sub-contracting 

 

8.1 Within seven days after Site possession date, the Contractor shall submit to the Employer’s 

Representative for approval a program showing the general methods, arrangements, order and 

timing for all the activities in the Works. 
 

8.2 This detailed program shall be based upon the program submitted by the Contractor as part of 
his bid, where this was required, and shall in no material manner deviate from the said program. 



 

 

 

8.3 The program shall be coordinated with climatic, groundwater and other conditions to provide 

for completion of the works in the order and by the time specified. 
 

8.4 The various operations pertaining to the works shall be carried out in such a progressive 

sequence as will achieve a continuous and consecutive output of fully completed roadworks 

inclusive of all bridge works and culverts within the time limits specified in the Contract. 

Generally the Contractor shall start at one end of the road and progress continuously towards 

the other without leaving any isolated section or sections of uncompleted road provided always 

that the site of the works has been acquired in its entirety and the encumbrances and services 

thereon removed. 
 

8.5 The Contractor shall allow in his programme for the following public holidays per calendar 
year during which the Contractor shall not be permitted to work. 
New Year‟s Day (1st January) 

Good Friday 

Easter Monday 

Labour day (1st May) 

Madaraka Day (1st June) 

Idd Ul Fitr (To be gazetted) 

Mashujaa Day (20th October) 

Jamhuri day (12th December) 

Christmas Day (25th December) 

Boxing day (26th December) 

 

8.6 The Contractor shall also allow per calendar year for a further two unspecified public holidays, 

which may be announced by the Government of Kenya with no prior notification upon which 

he shall not be permitted to work. 
 

8.7 The Employer shall have the right to withhold payment at any time if the Contractor fails to 

submit the Contractual Construction Programme or revised construction programmes due to 

his negligence, failure or omission. 
 

8.8 The Contractor may sub-contract the Works (but only to a maximum of 25 percent of the 

Contract Price) with the approval of the Employer’s Representative. However, he shall not 

assign the Contract without the approval of the Employer in writing. Sub-contracting shall not 

alter the Contractor’s obligations. 
 
 

9 The site 

 
9.1 The Employer shall give possession of all parts of the Site to the Contractor. The Contractor 

shall allow the Employer’s Representative and any other person authorized by the Employer’s 

Representative ,access to the Site and to any place where work in connection with the Contract 

is being carried out or is intended to be carried out. 
 

10 Instructions 

 

10.1 The Contractor shall carry out all instructions of the Employer’s Representative which 

are in accordance with the Contract. 



11 Extensionof Completion Date 
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11.1 The Employer’s Representative shall extend the Completion Date if an occurrence arises which 

makes it impossible for completion to be achieved by the Intended Completion Date. The 

Employer’s Representative shall decide whether and by how much to extend the Completion 

Date. 

11.2 For the purposes of this clause, the following occurrences shall be valid for consideration; 

Delay by:- 

(a) force majeure, or 

 

(b) reason of any exceptionally adverse weather conditions, or 

 

(c) reason of civil commotion, strike or lockout affecting any of the trades employed upon 

the Works or any of the trades engaged in the preparation, manufacture or 

transportation of any of the goods or materials required for the Works, or 

 

(d) reason of the Employer’s Representative’s instructions issued under these Conditions, 

or 

 

(e) reason of the contractor not having received in due time necessary instructions, 

drawings, details or levels from the Employer’s Representative for which he 

specifically applied in writing on a date which having regard to the date for Completion 

stated in the appendix to these Conditions or to any extension of time then fixed under 

this clause was neither unreasonably distant from nor unreasonably close to the date 

on which it was necessary for him to receive the same, or 

 

(f) delay on the part of artists, tradesmen or others engaged by the Employer in executing 

work not forming part of this Contract, or 

(g) reason of delay by statutory or other services providers or similar bodies engaged 
directly by the Employer, or 

 

(h) reason of opening up for inspection of any Work covered up or of the testing or any 

of the Work, materials or goods in accordance with these conditions unless the 

inspection or test showed that the Work, materials or goods were not in accordance 

with this Contract, or 

 

(i) reason of delay in appointing a replacement Employer’s Representative, or 

 

(j) reason of delay caused by the late supply of goods or materials or in executing Work 

for which the Employer or his agents are contractually obliged to supply or to execute 

as the case may be, or 

 

(k) delay in receiving possession of or access to the Site. 

 

12 Management Meetings 

 

12.1 A Contract management meeting shall be held regularly and attended by the Employer’s 

Representative and the Contractor. Its business shall be to review the plans for the 

remaining Work. The Employer’s Representative shall record the business of 

management meetings and provide copies of the record to those attending the meeting 

and the Employer. The responsibility of the parties for actions to be taken shall be decided 

by the Employer’s Representative either at the management meeting or after the 

management meeting and stated in writing to all who attend the meeting. 



 

 

 

12.2 Communication between parties shall be effective only when in writing. 

 

13 Defects 

 

13.1 The Employer’s Representative shall inspect the Contractor’s work and notify the Contractor 

of any defects that are found. Such inspection shall not affect the Contractor’s responsibilities. 

The Employer’s Representative may instruct the Contractor to search for a defect and to 

uncover and test any Work that the Employer’s Representative considers may have a defect. 

Should the defect be found, the cost of uncovering and making good shall be borne by the 

Contractor. However if there is no defect found, the cost of uncovering and making good shall 

be treated as a variation and added to the Contract Price. 

 
13.2 The Employer’s Representative shall give notice to the Contractor of any defects before 

the end of the Defects Liability Period, which begins at Completion, and is defined in the 

Appendix to Conditions of Contract. 

 

13.3 Every time notice of a defect is given, the Contractor shall correct the notified defect within 

the length of time specified by the Employer’s Representative’s notice. If the Contractor has 

not corrected a defect within the time specified in the Employer’s Representative’s notice, the 

Employer’s Representative will assess the cost of having the defect corrected by other parties 

and such cost shall be treated as a variation and be deducted from the Contract Price. 

 

14 Billsof Quantities/ScheduleofRates 

 

14.1 The Bills of Quantities/Schedule of Rates shall contain items for the construction, installation, 

testing and commissioning of the Work to be done by the Contractor. The Contractor will be 

paid for the quantity of the Work done at the rates in the Bills of Quantities/Schedule of Rates 

for each item. Items against which no rate is entered by the Tenderer will not be paid for when 

executed and shall be deemed covered by the rates for other items in the Bills of 

Quantities/Schedule of Rates. 

 

14.2 Where Bills of Quantities do not form part of the Contract, the Contract Price shall be a lump 

sum (which shall be deemed to have been based on the rates in the Schedule of Rates forming 

part of the tender) and shall be subject to re-measurement after each stage. 

 

15 Variations 

 

15.1 The Contractor shall provide the Employer’s Representative with a quotation for carrying out 

the variations when requested to do so. The Employer’s Representative shall assess the 

quotation and shall obtain the necessary authority from the Employer before the variation is 

ordered. 

 

15.2 If the Work in the variation corresponds with an item description in the Bill of 

Quantities/Schedule of Rates, the rate in the Bill of Quantities/Schedule of Rates shall be used 

to calculate the value of the variation. If the nature of the Work in the variation does not 

correspond with items in the Bill of Quantities/Schedule of Rates, the quotation by the 

Contractor shall be in the form of new rates for the relevant items of Work. 

 

15.3 If the Contractor’s quotation is unreasonable, the Employer’s Representative may order the 

variation and make a change to the Contract Price, which shall be based on the 



Employer’s Representative’s   own   forecast   of   the   effects   of   the   variation   on   the 
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Contractor’s costs. 

16 Payment Certificates and Final Account 

 

16.1 The Contractor shall be paid after each of the following stages of Work listed herebelow 

(subject to re-measurement by the Employer’s Representative of the Work done in each 

stage before payment is made). In case of lump-sum Contracts, the valuation for each 

stage shall be based on the quantities so obtained in the re-measurement and the rates in 

the Schedule of Rates. 

 

 
(i) Advance payment 

(percent of Contract Price, 
[after Contract execution]to be inserted by the Employer). 

 

(ii) First stage (define stage) 

 
(iii) Second stage (define stage) 

 
(iv) Third stage (define stage) 

 
(v) After defects liability period . 

 

16.2 Upon deciding that Works included in a particular stage are complete, the Contractor shall 

submit to the Employer’s Representative his application for payment. The Employer’s 

Representative shall check, adjust if necessary and certify the amount to be paid to the 

Contractor within 21 days of receipt of the Contractor’s application .The Employer shall pay 

the Contractor the amounts so certified within 90 days of the date of issue of each Interim 

Certificate. 

 

16.3 Within 21 days after receipt of the Interim Payment Certificate and subject to the Contractor 

having made such further amendments and corrections as the Engineer may require, the 

Engineer will forward to the Employer the certified Interim Payment Certificate. 

 

16.4 Provided that the Engineer shall not be bound to certify any payment under this Clause if the 

net amount thereof, after all retentions and deductions, would be less than the minimum amount 

of Interim Payment Certificate’s stated in the Appendix to form of Bid. However, in such a 

case, the uncertified amount will be added to the next interim payment, and the cumulative 

unpaid certified amount will be compared to the minimum amount of interim payment. 

 

16.5 The Engineer may in any Interim Payment Certificate make any correction or modification to 

any previous Interim Payment Certificate signed by him and shall have authority, if any work 

is not being carried out to his satisfaction to omit or reduce the value of such work in any 

Interim Payment Certificate. 

 

16.6 The Contractor shall supply the Employer’s Representative with a detailed final account 

of the total amount that the Contractor considers payable under the Contract before the end 

of the Defects Liability Period. The Employer’s Representative shall issue a Defect Liability 

Certificate and certify any final payment that is due to the Contractor within 30 days of 

receiving the Contractor’s account if it is correct and complete. If it is not, the Employer’s 

Representative shall issue within 21 days a schedule that states the scope of 



 

 

the corrections or additions that are necessary. If the final account is still unsatisfactory after 

it has been resubmitted, the Employer’s Representative shall decide on the amount payable 

to the Contractor and issue a Final Payment Certificate. The Employer shall pay the Contractor 

the amount so certified within 60 days of the issue of the Final Payment Certificate. 

 

16.7 If the period laid down for payment to the Contractor upon each of the Employer’s 

Representative’s Certificate by the Employer has been exceeded, the Contractor shall be 

entitled to claim simple interest calculated pro-rata on the basis of the number of days delayed 

at the 

Central Bank of Kenya’s average base lending rate prevailing on the first day the payment 

becomes overdue. The Contractor will be required to notify the Employer within 15 days of 

receipt of delayed payments of his intentions to claim interest. 

 
15.8 MATERIALS FOR PERMANENT WORKS 

With respect to materials brought by the Contractor to the site for incorporation into the permanent works, the 

Contractor shall, Receive a credit in the month, in which these materials are brought to site, Be charged a debit 

in the month in which these materials are incorporated in the permanent works. 

Both such credit and debit to be determined by the Engineer in accordance with the following provisions. 

(a) No credit shall be given unless the following conditions shall have been met to the 

Engineer’s satisfaction 

(i) The materials are in accordance with the specifications for the works, manufacturer’s test certificates must 

be submitted; 

(ii) The materials have been delivered to site and are properly stored and protected against loss, damage or 

deterioration; 

(iii) The Contractors record of the requirements, orders receipts and use of materials are kept in a form 
approved by the Engineer, and such records are available for inspection by the Engineer; 

(iv) The Contractor has submitted a statement of his cost of acquiring and delivering the materials to the site, 

together with such documents as may be required for the purpose of evidencing such cost; 

(v) The materials are to be used within a reasonable time. 

(b) The amount to be credited to the Contractor shall not be more than 75% of the 

Contractor’s reasonable cost of the materials delivered to site, as determined by the Engineer after ascertain 

requirements of subparagraphs (a) above; 

(c) The amount to be debited to the Contractor for any materials incorporated into the works shall be 

equivalent to the credit previously granted to the Contractor for such materials pursuant to Clause (b) above as 

determined by the Engineer. 

 

15. Insurance 

 

15.1 The Contractor shall be responsible for and shall take out appropriate cover against, among 

other risks, personal injury; loss of or damage to the Works, materials and plant; and loss of or 

damage to property. 

 

16. Liquidated Damages 

 

16.1 The Contractor shall pay liquidated damages to the Employer at the rate 0.001 per cent of the 

Contract price per day for each day that the actual Completion Date is later than the Intended 

Completion Date except in the case of any of the occurrences listed under clause 

9.2. The Employer may deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages shall not affect the Contractor’s liabilities. 

 

17. Completion and Taking Over 
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Representative to issue a Certificate of Completion of the Works, upon deciding that the Work 

is completed. 

 

The Employer shall take over the Site and the Works within seven days of the Employer’s 

Representative issuing a Certificate of Completion. 

 

18. Termination 

 

18.1 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. These fundamental breaches of Contract shall include, 

but shall not be limited to, the following; 

 

(a) the Contractor stops Work for 30 days continuously without reasonable cause or 

authority from the Employer’s Representative; 
 

(b) the Contractor is declared bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation; 
 

(c) a payment certified by the Employer’s Representative is not paid by the Employer to 

the Contractor within 30 days after the expiry of the payment periods stated in sub 

clauses 14.2 and 
14.3 hereinabove. 

(d) the Employer’s Representative gives notice that failure to correct a particular defect is 

a fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time. 
 

18.2 If the Contract is terminated, the Contractor shall stop Work immediately, and leave the Site 

as soon as reasonably possible. The Employer’s Representative shall immediately thereafter 

arrange for a meeting for the purpose of taking record of the Works executed and materials, 

goods, equipment and temporary buildings on Site. 

 

19. Payment Upon Termination 

 

19.1 The Employer may employ and pay other persons to carry out and complete the Works and 

to rectify any defects and may enter upon the Works and use all materials on Site, plant, 

equipment and temporary works. 

 

19.2 The Contractor shall, during the execution or after the completion of the Works under 

this clause, remove from the Site as and when required within such reasonable time as the 

Employer’s Representative may in writing specify, any temporary buildings, plant, machinery, 

appliances, goods or materials belonging to him, and in default thereof , the Employer 

may (without being responsible for any loss or damage) remove and sell any such property 

of the Contractor, holding the proceeds less all costs incurred to the credit of the 

Contractor. 

 

19.3 Until after completion of the Works under this clause, the Employer shall not be bound by any other 

provision of this Contract to make any payment to the Contractor, but upon such completion as 

aforesaid and the verification within a reasonable time of the accounts therefor the Employer’s 

Representative shall certify the amount of expenses properly incurred by the Employer and, if such 

amount added to the money paid to the Contractor before such determination exceeds the total amount 

which would have been payable on due completion in accordance with this Contract, the difference 

shall be a debt payable to the Employer by the Contractor; and if the said amount added to the said 

money be less than the said total amount, the difference shall be a debt payable by the 



 

 

Employer to the Contractor. 

 

20. Corrupt Gifts and Payments of Commission 

 

20.1 The Contractor shall not; 

 

(a) Offer or give or agree to give to any person in the service of the Employer any gifts 

or consideration of any kind as an inducement or reward for doing or forbearing to do 

or for having done or forborne to do any act in relation to the obtaining or execution of 

this or any other contract with the Employer or for 

showing or forbearing to show favour or disfavour to any person in relation to this or 

any other contract with the Employer. 

 

(b) Any breach of this Condition by the Contractor or by anyone employed by him or 

acting on his behalf (whether with or without the knowledge of the Contractor) 

shall be an offence under the Laws of Kenya. 
 

21. Settlement of Disputes 

 

21.1 Any dispute arising out of the Contract which cannot be amicably settled between 

the parties shall be referred by either party to the arbitration and final decision of 

a person to be agreed between the parties. Failing agreement to concur in the 

appointment of an Arbitrator, the Arbitrator shall be appointed by the chairman of the 

Chartered Institute of Arbitrators, Kenya branch, on the request of the applying party. 

 

22. COMMENCEMENT OF WORKS 

 

Commencement of works shall be within the period stated in the Appendix to form of 

Bid. 

 

23. TIME FOR COMPLETION 

 
Delete the words “within the time” to “such extended time” and substitute “by the date to dates 

stated or implied in Clause 14 of these Conditions of Particular Application. Competition period 

shall be within the period stated in the Appendix to form of Bid. 

 

23.1 EXTENSION OF TIME FOR COMPLETION 

 
“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such rains shall 

be deemed exceptional weather conditions such as may fairly entitle the Contractor to an extension of 

time for the completion of the work.” 

 
25. DEFECTS LIABILITY 

 
COMPLETION OF OUTSTANDING WORK AND REMEDYING 

 
Any work ordered to be executed under this clause shall be done at a time and in manner as directed by the Engineer so 

as to interfere as little as possible with the operations of the Employer or of other Contractors and no extensions of the 

Defects Liability Period will be allowed for the execution of this work. 

 

 

 
 

26. PAYMENT OF RETENTION MONEY 
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A retention amounting to the percentage stipulated in the Appendix to form of bid shall be made by the Engineer in the 

first and following Interim Payment Certificates until the amount retained shall reach the "Limit of Retention Money" 

named in the Appendix to form of Bid. 

 
Upon the issue of the Taking-Over Certificate, with respect to the section of the works one half of the retention money 

proportionate to the value of the sections so taken over by the Employer shall become due and shall be paid to the 

Contractor when the Engineer shall certify in writing that the section of the works has been substantially completed. 

 
Upon expiration of the Defects Liability Period for the whole works, the other half of the Retention Money shall be 

certified by the Engineer for payment to the Contractor. 

 
Provided also that if at such time, there remain to be executed by the Contractor any work instructed, pursuant to Clause 

24, in respect of the works, the Engineer shall be entitled to withhold certification until completion of any such work or 

so much of the balance of the Retention money as shall in the opinion of the Engineer, represents the cost of the 

remaining work to be executed. 

 
27. ARBITRATION 

 
"by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on the application of either 

party by the appointee designated in the Appendix to form of bid for the purpose and any such referee shall be deemed to 

be a submission to arbitration within the meaning of the Arbitration Laws of the Republic of Kenya. 

 
 

28. NOTICES TO EMPLOYER AND ENGINEER 

 
A. The Employer’s address is: 

 
County Secretary 

 
County Government of Embu 

 
P.O. Box 36 - 60100 EMBU 

 
B. The Engineer’s address is: 

 
P.O. Box 36 - 60100 

EMBU 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 

FOR BUILDING AND 
ASSOCIATED CIVIL 

ENGINEERING WORKS 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

[Name of Procuring Entity] 

[Name of Contract] 

[Architect Name and Address] 

 

General Conditions of Contract 
 

 

1. GENERALPROVISIONS 
 

1.1 Definitions 
 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 
Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

 

“Base Date” means a date 30 day prior to the submission of tenders. 
 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 
 

“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 
 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions 
of the Contract. 

 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

 

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to timeby the Contractor who acts on behalf of the Contractor. 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 
 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

 

“Day” means a calendar day and “year” means 365 days. 
 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 
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“Defect” means any part of the Works not completed in accordance with the Contract. 
 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 
 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

 

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated 
intheSpecialConditionsofContract. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. 
 

“Force Majeure” is defined in Clause19 [Force Majeure]. 
 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 
 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 
 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 
Works. 

 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 
 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

 

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

 

1.2 Interpretation 
 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; and 
 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special 

Conditions of Contract. However: 
 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
addressfromwhichtherequestwasissued. 

 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

 

1.4 Law and Language 
 

1.4.1 The Contract shall be governed by the laws of Kenya. 
 

1.4.2 The ruling language ofthe Contract shall be English. 

 
1.5 Priority of Documents 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 
 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 
instruction. 

 

1.6 Contract Agreement 
 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

 

1.7 Assignment 
 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 
b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 

due, under the Contract. 
 

1.8 Care and Supply of Documents 
 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 
times. 

 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, theParty shall promptly give notice to the other Party of such error or defect. 

 

1.9 Timely provision of Drawings or Instructions 
 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 
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b) payment of any other associated costs accrued, which shall be included in the Contract Price. 
 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued. 

 

1.10 Procuring Entity's Use of Contractor's Documents 
 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 
 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

 

1.12 Confidential Details 
 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects. 

 

1.13 Compliance with Laws 
 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 
and hold the Contractor harmless against and from the consequences of any failure to do so; and 
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b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 
 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

 

1.15 Inspections and Audit by the Procuring Entity 
 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub- 
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

 
 

2. THE PROCURING ENTITY 
 

2.1 Right of Access to the Site 
 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 
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2.2 Permits, Licenses or Approvals 
 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
b) any permits, licenses or approvals required by the Laws of Kenya: 

 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and 
iii) for the export of Contractor's Equipment when it is removed from the Site. 

 

2.3 Procuring Entity'sPersonnel 
 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 
 

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(a) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 
 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment]. 

3. THE ENGINEER 
 

3.1 Architect Duties and Authority 
 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 
Contract. 

 

3.1.2 The Architect shall have no authority to amend the Contract. 
 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence 
of such approval before complying with the instruction. 

 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shallbedeemedtoactfortheProcuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 
the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 
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3.1.6 The following provisions shall apply: 
 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the- 
following Sub-Clauses of these Conditions: 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 
 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity. 

 

3.2 Delegation by the Engineer 
 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 [Determinations]. 

 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

 

3.3 Instructions of the Engineer 
 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings 
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under Clause 3.2.1. 

 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor 
a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 
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c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation, 

 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

 

3.4 Replacement of the Engineer 
 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

 

3.5 Determinations 
 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to 
agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement. 
If agreement is not achieved, the Architect shall make a fair determination in accordance with the Contract, 
taking due regard of all relevant circumstances. 

 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each 
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 
Disputes and Arbitration]. 

4. THE CONTRACTOR 
 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
designor specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of 
each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe 
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 
these documents and manuals have been submitted to the Engineer. 
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4.2 Performance Security 
 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executedand completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 
the Procuring Entity is entitled under the Contract. 

 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 
copyof the Taking-Over Certificate. 

 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of 
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 
 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreter savailable during all working hours in a number deemed 
sufficient by the Engineer. 

 

4.4 Sub-contractors 
 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
works as provided in Clause 34.2. 

 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor. 

 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 
 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 
assignment takes effect. 

 

4.6 Co-operation 
 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer 
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 
 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 
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4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 
 

4.7.4   After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 
b) Takec are for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 
danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 
Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

 

4.9 Quality Assurance 
 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitledto audit any aspect of the system. 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

 

4.10 Site Data 
 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 
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4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 TheContractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject 
to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

 
4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 

also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

 

4.13 Rights of Way and Facilities 
 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
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The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site 
which he may require for the purposes of the Works. 

 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 
public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be 
required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall 
negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 
 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his 
operations. 

 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
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shall not exceed the values stated in the Specification or prescribed by applicable Laws. 
 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

 

 
a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 

Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 
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i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adopted to overcome delays. 

 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor shall 
take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the 
Site and these additional areas, and to keep them off adjacentl and. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required. 

 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

5. NOMINATED SUBCONTRACTORS 
 

5.1 Definition of “nominated Subcontractor” 
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In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 
 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of 
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance 
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence 
of Payments]. 

 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i)    Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to 

pay these amounts, and 
ii)    Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified 

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto 
the nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 
6. STAFF AND LABOR 

 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

 

6.2 Rates of Wages and Conditions of Labor 
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6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that of 
theContractor. 

 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

 

6.3 Persons in the Service of Procuring Entity 
 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

 

6.4 Lab or Laws 
 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 
 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, 

in which case the Contractor shall immediately advise the Engineer, provided that work done outside 
the normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 
 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

 

6.7 Health and Safety 
 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the 
Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and 
authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Architect may reasonably require. 

 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an 
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of 
these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 
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6.8 Contractor's Superintendence 
 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, 
inspect and test the work. 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

 

6.9 Contractor's Personnel 
 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 
Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution ofthe Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 
 

6.10 Records of Contractor's Personnel and Equipment 
 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 
be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 

6.11 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 
 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 
Kenyans with the required skills. 

 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Water 
 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 
 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

 

6.15 Alcoholic Liquor or Drugs 
 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
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or disposal there of by Contractor's Personnel. 
 

6.16 Prohibition of Forced or Compulsory Labour 
 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

 

6.17 Prohibition of Harmful Child Labor 
 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 
 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

 

6.19 Workers' Organizations 
 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 
 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access to 
training, promotion, termination of employ mentor retirement, and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 
 

7.1 Manner of Execution 
 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

7.2 Samples 
 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 
for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 
 

Each sample shall be labeled as to origin and intended use in the Works. 
 

7.3 Inspection 
 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 
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obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

 

7.4 Testing 
 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 
 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials 
and other parts of the Works. 

 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract. 

 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings 
as accurate. 

 

7.5 Rejection 
 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

 

7.6 Remedial Work 
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7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 

 
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 

specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 
 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

 

7.7 Ownership of Plant and Materials 
 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 
 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) thedisposal of material from demolitions and excavations and of other surplus material (whether 
natural orman-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 
 

8.1 Commencement of Works 
 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received 
by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 
[Terminationby Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shal lthen proceed with the Works with due expedition and without delay. 

 

8.2 Time for Completion 
 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Testson Completion, and 
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b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

8.3 Programme 
8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 

notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 
8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 

for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations 
and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 
 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and
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c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].-5 
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8.6 Rate of Progress 
 

8.6.1 If, at anytime: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

 

8.7 Delay Damages 
 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 
 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any 
deterioration, loss or damage. 

 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9 Consequences of Suspension 
 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 
 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

 

8.10 Payment for Plant and Materials in Event of Suspension 
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The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 
Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architect instructions. 

 

8.11 ProlongedSuspension 
 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub- 
Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 
 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 
 

9.1 Contractor's Obligations 
 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the resultsof these Tests to the Engineer. 

 

9.2 Delayed Tests 
 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice to 
the Engineer. 

 

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted asaccurate. 

9.3 Retesting of related works 
 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 
 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 
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the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the 
same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

 

10. PROCURING ENTITY'S TAKING OVER 
 

10.1 Taking Over of the Works and Sections 
 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor out standing work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice undert his Sub-Clause. 

 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period. 

10.2 Taking Over of Parts of the Works 
 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking- 
Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 
 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or 
Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 
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[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 
to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

 
10.3 Interference with Tests on Completion 

 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

 
10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 

Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 
 

10.4 Surfaces Requiring Reinstatement 
 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

 

11. DEFECTS LIABILITY 
 

11.1 Completion of Outstanding Work and Remedying Defects 
 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 
 

11.2 Cost of Remedying Defects 
 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 
 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 
 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
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major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

 

11.4 Failure to Remedy Defects 
 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contractas a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as 
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and 
returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 
 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

 

11.6 Further Tests 
 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 14 days after the defect or damage is remedied. 

 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

 

11.7 Right of Access 
 

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 
 

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

 

11.9 Completion Certificate 
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11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 
his obligations under the Contract. 

 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completionn 
Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 
 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent of 
unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 
 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

 

12. MEASUREMENT AN DEVALUATION 
 

12.1 Works to be Measured 

 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to 
the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 
b) supply any particulars requested by the Engineer. 

 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate. 

 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. 
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify 
the paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days 
after being requested to examine the records, they shall be accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 
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Schedules. 
 

12.3 Evaluation 
 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 
as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executed under similar conditions, as any item in the Contract. 

 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 
100. 

 

12.4 Omissions 
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 
if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price. 

 

13. VARIATIONS AND ADJUSTMENTS 
13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 
by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 
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b) changes to the quality and otherc haracteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

 
13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 

the Architect instructs after obtaining approval of the Procuring Entity. 
 

13.2. Variation Order Procedure 
 

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit 
to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 
8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 
 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement. 

 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 
Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 
the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the 
circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under- recovery 
of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled to be paid: 
a) The cost of any partial execution of the Work srendered useless by any such variation, 

b) Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture 
or of any work done that has to be altered in consequence of such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 
detailed in the Programme, and 

d) the net effect of the Contractor's financec osts, including interest, caused by the variation. 

 
The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

 

13.2.3 Contractor to Proceed 
 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 
Sub-Clause31.3. 

 

13.3 Value Engineering 
 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) 
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or 
(iv) otherwise be of benefit to the Procuring Entity. 
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13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 
13.3 [Variation Procedure]. 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any improvement in quality, anticipated life or operational efficiencies. 

 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 

13.4 Variation Procedure for Value Engineering proposal 
 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s 
soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 
any work whilst a waiting a response. 

 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause. 

13.5 Paymentin Applicable Currencies 

 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

13.6 Provisional Sums 
 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include 
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect 
shall have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and 
valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such 
rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 
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13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation. 
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13.7 Dayworks 
 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
delive reach day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 

13.8 Adjustments for Changes in Legislation 

 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the Contract. 

 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant 
delay has already been taken into account in the determination of a previous extension of time and such Cost 
shall not be separately paid if the same shall already have been taken into account in the indexing of any inputs 
to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes 
in Cost]. 

 

13.9 Adjustments for Changes in Cost 
 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included a mounts to cover the contingency of other rises and falls in costs. 

 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 
Procuring Entity. 

 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

 

14. CONTRACT PRICE AND PAYMENT 
 

14.1 The Contract Price 
 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

Price Adjustment Formula 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B a recoefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 
 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 
when preparing Payment Certificates but shall not be bound by it. 

 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 
the payment of import duties and taxes upon importation. 

 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 
14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 
all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in detail 
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 
shall include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress 
Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 
[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 
 

14.4 Schedule of Payments 

 
14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of 

the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub- 

Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 
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b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documents reasonably required, and a bank guarantee in a form and issued by an entity approved 
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statemen tif any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 
In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 
acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and 
Sub- Clause 14.2 [Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
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Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 
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in accordance with Sub-Clause 16.2 [Terminationby Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 
 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and 
shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy. 
 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 
 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institution selected by the Contractor, for the second half of the Retention Money. 

 
14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 

after receiving a copy of the Completion Certificate. 
 

14.10 Statement at Completion 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 
Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 



116 

 

 

 

 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 
 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

 

14.12 Discharge 
 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the out standing balance of this total, in which event the discharge 
shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 
b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 

for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity 
to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect 
shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

 

 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 
Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 
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obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 
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by the Procuring Entity. 

 
14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

15. TERMINATION BY PROCURING ENTITY 
 

15.1 Notice to correct any defects or failures 
 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 
 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of theseacts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 
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g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, incompeting for or in executing the Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contractor otherwise. 

 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

 

15.3 Valuation at Date of Termination 
 

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 
 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 
 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

 

15.6 Fraud and Corruption 
 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 
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15.7 Corrupt gifts and payments of commission 
 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to this 
or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 
(2003) of the Laws of Kenya. 

 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 
 

16.1 Contractor's Entitlement to Suspend Work 
 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with the 
works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to the 
Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the 
Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice. 

 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

 

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.3 Termination by Contractor 
 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
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receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

 

16.4 Cessation of Work and Removal of Contractor's Equipment 
 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

 

16.5 PaymentonTermination 
 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISK AND RESPONSIBILITY 
 

17.1 Indemnities 
 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or 
by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 
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17.2 Contractor's Care of the Works 
 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 
Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 
which the Contractor was liable. 

 

17.3 Procuring Entity's Risks 
 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

 
e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 

specified in the Contract, 
f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 

Procuring Entity is responsible, and 
g) any operation of the forces of nature which is Unforeseeable or against which an experienced 

contractor could not reasonably have been expected to have taken adequate preventive precautions. 
 

17.4 Consequences of Procuring Entity's Risks 
 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of TimeforCompletion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

17.5 Intellectual and Industrial Property Rights 
 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 
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17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract. 
 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

 

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party. 

 

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive 
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual 
rights owned by the contractor or a third party from whom the contract or has received the rights to grant 
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without 
the rights to sub-license) to use the know how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any 
other third party to the Procuring Entity. 

 

17.6 Limitation of Liability 
 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier 
or other sum is not so stated) the Accepted Contract Amount. 

 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

 

17.7 Use of Procuring Entity's Accommodation/Facilities 
 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation 
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works). 

 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

 

18. INSURANCE 
 

18.1 General Requirements for Insurances 
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18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 

(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- 
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance 
for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

 

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 
be paid by the insuring Party. 

 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 
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18.2 Insurance for Works and Contractor's Equipment 
 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shal lbe effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not apply), 
and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if 
this other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works]. 

 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- 
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

 

18.3 Insurance against Injury to Persons and Damage to Property 
 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which 
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 



126 

 

 

 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 
 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude 
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

 

19. FORCE MAJEURE 
 

19.1 Definition of Force Majeure 
 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 
19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 

s olong as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 
maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 
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Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure. 

19.4 Consequences of Force Majeure 
 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

19.5 Force Majeure Affecting Subcontractor 
 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

 

19.6 Optional Termination, Payment and Release 
 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

19.7 Release from Performance 
 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Partyofsucheventorcircumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 
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20. SETTLEMENT OF CLAIMS AND DISPUTES 
 

20.1 Contractor's Claims 

 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 
or should have become aware, of the event or circumstance. 

 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub- 
Clause shall apply. 

 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on 
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, 
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 
inspect all these records and shall (if instructed) submit copies to the Engineer. 

 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
eventor circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part 
of the claim as he has been able to substantiate. 

 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 
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20.2 Procuring Entity's Claims 
 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

 

20.3 Amicable Settlement 
 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

 

20.4 Matters that may be referred to arbitration 
 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 
c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

 

20.5 Arbitration 
 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably 
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate. 
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20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 
had been given. 

 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

 

20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

 

20.6 Arbitration with National Contractors 
 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 
 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 
 

20.7 Arbitration with Foreign Contractors 
 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language]. 

 

20.8 Alternative Arbitration Proceedings 
 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

 

20.9 Failureto Comply with Arbitrator's Decision 
 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 
 

20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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20.10 Contract operations to continue 
 

Notwithstanding any reference to arbitration herein, 
 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

 



 

 

SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT 

 

THE EMPLOYER IS 

 

Name: COUNTY GOVERNMENT OF EMBU 

Address: P.O BOX 36-60100 EMBU 

The Project Manager is 

Name: CHIEF OFFICER-CLIMATE CHANGE UNIT. Address: P.O BOX 36-60100 

EMBU 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT 
 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein 
shall prevail over those in the GCC. 
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 APPENDIX CONDITIONS OF CONTRACT CLAUSE AMOUNT  

 

 
Notification of Award 

 Notification of award shall be 

communicated to the successful tender and 

regrets to unsuccessful bidders. 

The successful tenderer shall respond within 

7days of receipt of award, failure to which 
will lead to termination. 

 

Bid Security 

17 
(instruction 

to tenders) 

n/a 

Program to be submitted 7.0 
Not later than 14 (Fourteen) days after 
issuance of Order to Commence 

 

Performance Security 
 

6.0 
Performance bond worth of 5% of the 

contract sum shall be availed to the contract 
manager before contract signing 

Period for commencement, from Engineer’s 
order to commence 

23 14 days 

Time for completion 24 12 (twelve) months 

Amount of liquidated damages 16.1 Ksh.35,000 per day 

Limit of liquidated damages 17.1 0.1% of Contract Value 

Defects Liability Period 25 6 (SIX) months 

Percentage of Retention 26 10% of Interim Payment Certificate 

Minimum amount of Third Party Insurance 23.2 Kshs.800,000 

Minimum amount of interim certificates 15 Kshs.2,000,000 

Time within which payment to be made after 
Interim Payment Certificate signed by Engineer 

15.2 90 days 

Time within which payment to be made after 
Final Payment Certificate signed by Engineer 

15.2 90 days 

Appointer of Arbitrator 27 
Chairman, Chartered Institute of 
Arbitrators-Kenya Chapter 

 

 

 
Notice to Employer and Engineer 

 

 

 
 

28 

The Employers address is: 

County Secretary 

County Government of Embu 

P.O.Box 36 - 60100 
EMBU 

The Engineer’s address is: 

 



 

 

 

 

 
 

  Director WATER 

     Departm u  
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Section X - Contract Forms 

 
Table of Forms 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTER OF AWARD 
 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 



 

 

 

FORM No. I - Notification of Intention to Award 

 
[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send 

thisNotification to the Tenderer's Authorized Representative named in the Tender Information Form] 

 

FORMAT 
 

For the attention of Tenderer's Authorized Representative 

 
Name:………………..[insert Authorized Representative's name] Address: [insert Authorized 

Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email 

Address: [insert Authorized Representative's email address] 

 
[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all 
Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

 

Date of Transmission: This Notification is sent by: [email] on [date] (local time) 

 
ProcuringEntity: [insert the name of the Procuring 

Entity] Contracttitle: [insert the name of the contract] 

Country: Kenya, County (if the Procuring Entity is from a County) 
 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The 
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

 

a) Request a debriefing in relation the evaluation of your Tender, and/or 

b) Submit a Procurement-related Complaint in relation to the decision to award the contract. 

 

1. The successful Tenderer 
 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract 

price: [insert contract price of the successful Tender] 

 
2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated 

include the evaluated price as well as the Tender price as read out.] 
 

 
 

 Name of Tenderer Tender price Evaluated Tender price Comments (if any) 

1     

2     

3     

4     

5     

6     

7     

Etc.     
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1. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 
 

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a 
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention 
to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity: 

[insert name of Procuring Entity] Email address: [insert email address] 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within 
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the 
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this 
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be 
in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing 
will take place and confirm the date and time. 

 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the 
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication 
of the Contract Award Notice. 

 

2. How to make a complaint 
 

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert 
date] (local time). 

 

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurement- 
related Complaint as follows: 

 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] Procuring 

Entity: [insert name of Procuring Entity] Email 

address: [insert email address] 

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision 
to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. 
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends. 

 

In summary, there are four essential requirements: 
 

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process, and is the recipient of a Notification of Intention to Award. 

b) The complaint can only challenge the decision to award the contract. 

c) You must submit the complaint within the period stated above. 

d) You must include, in your complaint, all of the information necessary to support your case. 

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not 
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke. 

http://www.ppoa.go.ke/
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3. Standstill Period 

a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 
i) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 

Intention to Award. 

(i) The Standstill Period may be extended as stated in Section 4 above. 
 

If you have any questions regarding this Notification please do not hesitate to contact 

us. On behalf of the Procuring Entity: 

Name  

Title and Position   
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Signature  

Date   

 
 

 

 

 
 

FORM NO. 2 - REQUEST FOR REVIEW 

 
FORM FOR REVIEW (r.203 (1)) 

 

 
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT 

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

 
Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for .......... (Tender description). 

REQUEST FOR REVIEW 

I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box No…………. 

Tel. No……..Email .................... , hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 

1. 

2. 

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ................day of 

………....20….……… 

SIGNED 

Board Secretary 
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FORM NO. 3 - LETTER OF AWARD 

 
 

[Letter head paper of the Procuring Entity] 

[Date] 

FORMAT 
 

To: [name and address of the Contractor] 
 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the SCC] for the Accepted Contract Amount [amount in numbers and words] [name of currency], 
as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of the tender 
document. 

 

We attach a copy of the Contact for your 

 

Authorized Signature: 
 

Name and Title of 

Signatory: Name of 

Agency: 

Attachment: Contract Agreement 
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FORM NO. 4 – CONTRACT AGREEMENT 

 
THIS AGREEMENT made the day of , , between 
  of (hereinafter “the Procuring 

Entity”), of the one part, and of (herein after “the 
Contractor”), of the other part: 

 

WHEREAS the Procuring Entity desires that the Worksknownas should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

 
a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions 

e) The General Conditions; 

f) The Specification 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 
 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the 
laws of Kenya on the day, month and year specified above. 

 

 

Signedby   
 

 

  (For the Procuring Entity) 
 

 

 

Signedby   
 

 

  (For the Contractor) 
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FORM NO. 5 - PERFORMANCE SECURITY 
– (Unconditional Demand Bank Guarantee) 

 

[Guarantor letterhead or SWIFT identifier code] 
 

Beneficiary: [insert name and Address of Procuring 
 

Entity] Date: [Insert date of issue] 
 

PERFORMANCE GUARANTEE No.:   
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We have been informed that  (herein after called "the Applicant") has entered into Contract 
No. dated with the Beneficiary, for the execution of                                          
(herein after called "the Contract"). 

 

2. Further more, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 
 

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of ( ),

1 
such sum being payable in the types and proportions 

of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand 
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified 
therein. 

 

4. This guarantee shall expire, no later than the …..................... Day of ................. 2…
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date. 

 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee.” 

 
 
 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 



1T1h4e0Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less 
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provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the 

Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that 
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee 
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing 
this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate paragraph: “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's 
written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond) 

 
[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee 
instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

 
Beneficiary: [insert name and Address of Procuring 

 

Entity] Date: [Insert date of issue] PERFORMANCE 

 

BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head] 

 
1. By this Bond_________________________________________as Principal (hereinafter called “the Contractor”)    

and  ] as Surety 
(hereinafter called “the Surety”), are held and firmly bound unto   ] as Obligee 
(hereinafter called “the Procuring Entity”) in the amount of for the payment of which sum 
well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the 
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of, 
20 , for in accordance with the documents, plans, specifications, and 
amendments thereto, which to the extent here in provided for, are by reference made part hereof and are herein 
after referred to as the Contract. 

 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 
perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly: 

 

1) Complete the Contract in accordance with its terms and conditions; or 
 

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make available as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

 

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or 
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors, 
and assigns of the Procuring Entity. 
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6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 
day 
  of 20 . 

 

 

SIGNED ON on behalf of   
 

By in the capacity of   

In the presence of 

SIGNED ON on behalf of   

By in the capacity of   

In the presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier 

code] [Guarantor letterhead o rSWIFT identifier code] 

Beneficiary:  [Insert name and Address of Procuring 

Entity] Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We have been informed that  (herein after called “the Applicant”) has entered into Contract 
No. dated with the Beneficiary, for the execution of                                          
(herein after called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
  ( ) is to be made against an advance payment guarantee. 

 

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of ( )

1 
upon receipt by us of the Beneficiary's complying 

demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on 
its account number at   

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 



1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency (ies) of th1e43 
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advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Procuring Entity. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring 
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time 
extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's written request for such extension, 
such request to be presented to the Guarantor before the expiry of the guarantee.” 
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FORM NO. 8 - RETENTION MONEY SECURITY 
[Demand Bank Guarantee] 

 

[Guarantor letterhead] 
 

Beneficiary:   [Insert name and Address of Procuring 
Entity] Date:   [Insert date of issue] 

 

ADVANCE PAYMENT GUARANTEE No.:   

[Insert guarantee reference number] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No. 
  [Insert reference number of the contract] dated with the Beneficiary, for the 
execution of  [insert name of contract and brief description of Works] (herein after 
called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up 
to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount  of [insert  amount in figures] ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without 
your needing to prove or show grounds for your demand or the sum specified therein. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at [insert name and address of Applicant's bank]. 

 

5. This guarantee shall expire no later than the……………. Day of............. , 2…
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 
 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the 
final product. 
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1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring 
Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an 
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in 
the guarantee. 

 

 

 
FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

 

 

 
Tender Reference No.:  [insert identification 

no] Name of the Assignment: [insert name of the assignment] to: 

  [insert complete name of Procuring Entity] 

 

In response to your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

 

I) We here by provide the following beneficial ownership information. 
 

Details of beneficial ownership 

 
Identity of Beneficial 

Owner 

Directly or 

indirectly holding 

25% or more of the 

shares 

(Yes / No) 

Directly or indirectly 

holding 25 % or more 

of the Voting Rights 

(Yes / No) 

Directly or indirectly having the right 

to appoint a majority of the board of 

the directors or an equivalent 

governing body of the Tenderer 

(Yes / No) 

[include full name 

(last, middle, first), 
nationality, country of 

residence] 

   

 

OR 
 

ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly or 
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting 
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 
governing body of the Tenderer. 

 
OR 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 
 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information 
to be submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the Tenderer by meeting one or more of the following conditions: 

 

• Directly or indirectly holding 25% or more of the shares. 
• Directly or in directly holding 25% or more of the voting rights. 

• Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 

governing body of the Tenderer. 
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this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 

 

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting 

rights. 

 

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body 

of the Tenderer]” 

 

 

Name of the Tenderer ......................... *[insert complete name of the Tenderer]   
 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 
duly authorized to sign the Tender] 

 

Title of the person signing the Tender .......................... [insert complete title of the person signing the Tender] 
 

Signature of the person named above ......................... [insert signature of person whose name and capacity are shown 
above] 

 

Date signed ....................... [insert date of signing] day of ....................... [Insert month], [insert year] 
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